

ID	Task Name	Duration	Start	Finish	2011		Qtr 1, 2012			Qtr 2, 2012			Qtr 3, 2012			Qtr 4, 2012			Qtr 1, 2013			Qtr 2, 2013			Qtr 3, 2013			Qtr 4, 2013			Qtr 1, 2014			Qtr 2, 2014		
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
0	<b>DBC - Future Procurement Strategy - 020712</b>	<b>592 days</b>	<b>Wed 21/12/11</b>	<b>Tue 01/04/14</b>	[Gantt bar spanning from 21/12/11 to 01/04/14]																															
1																																				
2	<b>1 Stage 1 - Development of PID</b>	<b>76 days</b>	<b>Wed 21/12/11</b>	<b>Tue 10/04/12</b>	[Gantt bar spanning from 21/12/11 to 10/04/12]																															
3	1.1 Initial "Kick Start" Meeting	0 days	Wed 21/12/11	Wed 21/12/11	[Milestone diamond at 21/12/11]																															
4	1.2 Preparation of initial PID Documentation	2 wks	Wed 21/12/11	Fri 06/01/12	[Task bar from 21/12/11 to 06/01/12]																															
5	1.3 Client Review of PID	4 wks	Mon 09/01/12	Fri 03/02/12	[Task bar from 09/01/12 to 03/02/12]																															
6	<b>1.4 Gateway: PID presented to CMT as part of IDP for "sign-off"</b>	<b>0 days</b>	<b>Tue 10/04/12</b>	<b>Tue 10/04/12</b>	[Milestone diamond at 10/04/12]																															
7																																				
8	<b>2 Stage 2 - Developing the Procurement Strategy</b>	<b>150 days</b>	<b>Tue 21/02/12</b>	<b>Tue 18/09/12</b>	[Gantt bar spanning from 21/02/12 to 18/09/12]																															
9	<b>2.1 Analysis of Current Situation</b>	<b>30 days</b>	<b>Tue 21/02/12</b>	<b>Mon 02/04/12</b>	[Gantt bar spanning from 21/02/12 to 02/04/12]																															
10	2.1.1 Review of existing contracts - desktop evaluation of contract documents	2 wks	Tue 21/02/12	Mon 05/03/12	[Task bar from 21/02/12 to 05/03/12]																															
11	2.1.2 Undertake Analysis of Current Situation - Review of Performance & Systems	2 wks	Tue 06/03/12	Mon 19/03/12	[Task bar from 06/03/12 to 19/03/12]																															
12	2.1.3 Contract Compliance Review (For Exit Strategy)	2 wks	Tue 20/03/12	Mon 02/04/12	[Task bar from 20/03/12 to 02/04/12]																															
13																																				
14	<b>2.2 Stakeholder Engagement</b>	<b>45 days</b>	<b>Tue 21/02/12</b>	<b>Tue 24/04/12</b>	[Gantt bar spanning from 21/02/12 to 24/04/12]																															
15	2.2.1 Identify Stakeholders	2 wks	Tue 21/02/12	Mon 05/03/12	[Task bar from 21/02/12 to 05/03/12]																															
16	2.2.2 Invite Stakeholders to Project Board Meeting	1 wk	Tue 06/03/12	Mon 12/03/12	[Task bar from 06/03/12 to 12/03/12]																															
17	2.2.3 Attend Maintenance Focus Group (MFG) to outline project in more detail	0 days	Tue 24/04/12	Tue 24/04/12	[Milestone diamond at 24/04/12]																															
18																																				
19	<b>2.3 Best Practice Review</b>	<b>69 days</b>	<b>Tue 21/02/12</b>	<b>Fri 25/05/12</b>	[Gantt bar spanning from 21/02/12 to 25/05/12]																															
20	<b>2.3.1 PIN Notice</b>	<b>23 days</b>	<b>Wed 28/03/12</b>	<b>Fri 27/04/12</b>	[Task bar from 28/03/12 to 27/04/12]																															

Project: DBC - Future Procurement Str  
Date: Mon 02/07/12

Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only
Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Progress
Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Deadline









