

Impact of Covid-19 lockdown to date

New Normal Programme Plan - February 2020							
	Feb	Mar	Apr	May	Jun	Jul	August
Robotic Process Automation Technology Pilots							
Finance - Importing Invoices	Development	Play back	Robotic Process Automation Business Case	Move into Live Environment	Prioritising and Scoping 2-3 Additional RPA Processes		
Finance - Coding Utility Bills			Robotic Process Automation Business Case				
Indexing I@W		Dev't	Play back	Robotic Process Automation Business Case			
Microfiche Scanning - Housing							
Business Process Re-engineering							
Housing Voids	Story Board	Proposal for Quick Win Implementation		Voids Quick Win Implementation			
Mobile Working	Story Board	Mobile Business Ca	Set-up	Run			
Cupid Green		Post Implementation Review of Business Process Re-engineering Pilots	Scope and Specify Cupid Green	Proposal	Cupid Green Business Process Re-design		Recommendation
Complaints, FOI and MP Enquiries				Scope and Specify Complaints, FOI MP	Proposal	Complaints, FOI and MP Enquiries Business Process Re-design	
Strategic Technology							
Flare			High Level Future IT Operating Model Roadmap	Flare Tech Review		Recommendation	
Orchard				Orchards Tech Review			
HR system	I-Trent Implementation		Go Live	Preparation for Phase 2			
Human Resource							
Coach and Mentoring		Develop Coaching and Mentoring Scheme			Launch Coaching and Mentoring Scheme		
Human Resource Team Lead	Interview and Offer Process			Human Resource Team Leader in Post			
Community Leadership							
Member Development							