
ID Task Name Start Finish

1 Hemel Hempstead Water Gardens HLF Stage II Programme F Thu 24/01/13 Fri 04/10/19
2 Thu 24/01/13 Fri 04/10/19
3 1. HLF Milestones Fri 28/02/14 Fri 14/11/14
4 Stage 2 Submission Fri 28/02/14 Fri 28/02/14
5 Stage 2 Approval Tue 24/06/14 Tue 24/06/14
6 Statutory consents, planning / flood defence consent Mon 18/08/14 Fri 14/11/14
7 2. Project Development  Mon 28/07/14 Tue 11/11/14
8 Client instruction to proceed Mon 28/07/14 Mon 28/07/14
9 Design Stage E and F Mon 28/07/14 Mon 27/10/14
10 Client review and incorporation of comments Tue 28/10/14 Mon 10/11/14
11 Client sign off and internal approvals Tue 11/11/14 Tue 11/11/14
12 3. Main works Procurement Thu 31/07/14 Thu 05/03/15
13 PQQ procurement of contractor Thu 31/07/14 Thu 28/08/14
14 PQQ Evaluation and Shortlist Fri 29/08/14 Fri 26/09/14
15 Tender Documentation Mon 13/10/14 Fri 21/11/14
16 Client review and incorporation of comments Mon 24/11/14 Mon 01/12/14
17 Client sign off and internal approvals Tue 02/12/14 Tue 02/12/14
18 ITT Procurement of Contractor Wed 03/12/14 Wed 14/01/15
19 Evaluation and selection of bidders Thu 15/01/15 Wed 28/01/15
20 Appointment of contractor and signing of contracts Fri 13/02/15 Thu 05/03/15
21 4. Arboricultural works and geese management Tue 11/11/14 Mon 29/04/19
22 Preparation of tree works tender documentation Tue 11/11/14 Mon 17/11/14
23 Tender  Tue 18/11/14 Mon 08/12/14
24 Appoint contractor and mobilisation Tue 09/12/14 Mon 05/01/15
25 Tree Works and island works Mon 12/01/15 Fri 13/02/15
26 Initial geese management Mon 05/01/15 Mon 12/01/15
27 Ongoing geese management Mon 09/01/17 Mon 16/01/17
28 Ongoing geese management Mon 02/04/18 Mon 30/04/18
29 Ongoing geese management Mon 01/04/19 Mon 29/04/19
30 5. Construction Programme Fri 06/03/15 Mon 25/09/17
31 Mobilisation period Fri 06/03/15 Thu 26/03/15
32 Start on site Thu 26/03/15 Thu 26/03/15
33 Construction Fri 27/03/15 Fri 25/03/16
34 Contractor maintenance and rectification periods Fri 25/03/16 Fri 22/09/17
35 Contact end Mon 25/09/17 Mon 25/09/17
36 6. Water Gardens resources Fri 15/01/16 Fri 04/10/19
37 Gardener Fri 15/01/16 Fri 28/06/19
38 Seasonal Staff  Mon 05/03/18 Fri 05/10/18
39 Seasonal Staff  Mon 04/03/19 Fri 04/10/19
40 Apprentice Mon 26/06/17 Fri 28/06/19
41 7. Community Engagement Thu 24/01/13 Wed 31/07/19
42 Community Engagement officer  Mon 27/05/13 Fri 28/06/19
43 Volunteer plan/activities, training and events Mon 22/07/13 Fri 28/06/19

28/02
24/06

28/07

11/11

02/12

26/03

25/09

Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr Jul Oct Jan Apr
2014 2015 2016 2017 2018 2019

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration‐only

Manual Summary Rollup

Manual Summary

Start‐only

Finish‐only

Deadline

Progress

Page 1

Project: Water Gardens Stage II p
Date: Wed 26/02/14


