
Report for: Cabinet

Date of meeting: 16 October 2018

Part: 1

If Part II, reason:

Title of report: Dacorum Single Local Plan 2020-2036: Update on current 
situation

Contact: Cllr Graham Sutton: Portfolio Holder for Planning & 
Regeneration

Author/Responsible Officers:
James Doe: Assistant Director, Planning, Development and 
Regeneration
Andrew Horner: Team Leader, Strategic Planning
and Regeneration

Purpose of report: To update Cabinet on the progress towards preparing 
Dacorum’s Local Plan.

Recommendations 1. That Cabinet note the progress on preparing Dacorum’s 
Local Plan as set out in the report.

2. That Cabinet agree to setting up a Task and Finish 
group to consider key issues related to the Local Plan.

3. That Cabinet delegates authority to the Corporate 
Director Housing and Regeneration in consultation with 
the Portfolio Holder Planning and Infrastructure to 
submit a bid for financial support from the Ministry of 
Housing, Communities and Local Government ‘Garden 



Cities Prospectus’.

Corporate 
Objectives:

The Council’s Local Plan helps support all 5 corporate 
objectives:

 Safe and clean environment: e.g. contains policies 
relating to the design and layout of new development 
that promote security and safe access;

 Community Capacity: e.g. provide a framework for local 
communities to prepare area-specific guidance such as 
Neighbourhood Plans, Town / Village Plans etc.;

 Affordable housing: e.g. sets the Borough’s overall 
housing target and the proportion of new homes that 
must be affordable;

 Dacorum delivers: e.g. provides a clear framework 
upon which planning decisions can be made; and

 Regeneration: e.g. sets the planning framework for key 
regeneration projects, such as Hemel Hempstead town 
centre and the Maylands Business Park.

Implications:

‘Value For Money 
Implications’

Financial
Funding to prepare the new Dacorum Local Plan is provided 
from existing budgets. A budget has been agreed for 2018/19.  
Preparations to deliver the Plan, can be met by re-phasing 
existing budgets through the MTFS process, to account for 
periods of high activity, pre and post examination periods over 
the next 5 years.

Value for Money
Where possible, evidence base work is undertaken jointly with 
other authorities to ensure cost is optimised (through 
economies of scale). Collaborative working with landowner 
consultants will continue to help extend the resources available 
to the Council and avoid the duplication of site specific 
technical information.

Risk Implications The Local Plan has its own detailed risk assessment.

The key risk is that the new Local Plan could be found 
‘unsound’ by an Inspector at Public Examination. To ensure 
against this, the Council must ensure that the Plan’s proposals 
comply with Government policy, are founded on robust 
evidence, such as that detailing housing, employment and 
infrastructure requirements and follow all statutory 
requirements regarding public consultation, publication, public 
examination etc.

Following adoption of the Local Plan by the Council, the key 
risk is that the Plan does not deliver as planned. At that stage, 
continued close working with local communities, developers 
and infrastructure providers, along with consistent decision 
making, helps to ensure sustainable development takes place 
in a timely fashion.

The annual Authority Monitoring Report reviews the risks 



inherent in preparing and delivering the Local Plan. Monitoring 
of development is a source of information which, properly 
used, can assist risk reduction – i.e. it checks whether 
progress and control of development has been successful and 
can indicate where change (in policy or process) may be 
beneficial. There is a new requirement for an Action Plan 
where authorities have delivered less than 95% or less of the 
homes required over the previous three year period. This 
report should be supported by a detailed evidence base 
requiring data collection and review at a more detailed site 
level. Regular monitoring is also able to inform future Local 
Plan and planning policy document review.

Community Impact 
Assessment

A full Sustainability Appraisal (SA) must be carried out as part 
of the Local Plan process. The SA looks at social, 
environmental and economic impacts in detail and is 
scrutinised at the Local Plan examination by an independent 
inspector. The Council will also undertake an Equalities Impact 
Assessment (EIA) in due course.

Health And Safety 
Implications

No implications as a result of this report.

Monitoring Officer/ 
Deputy S.151 
Officer Comments

Monitoring Officer:   

If Cabinet approves the request to set up a Task and Finish 
Group, the request will be referred to the Programming Panel, 
which consists of the political group leaders or their 
representatives, who will appoint the membership of the group 
and decide upon the terms of reference for the group.

Deputy S.151 Officer
The submission of a funding application can be produced 
within the existing local plan approved funding and these funds 
will be profiled as required to support the delivery of the local 
plan.

Consultees: Mark Gaynor, Corporate Director Housing and Regeneration

Consultation on the new Local Plan and other policy 
documents will be carried out in accordance with the council’s 
adopted Statement of Community Involvement (SCI).

Background 
papers:

 Adopted Local Development Scheme (July 2018)
 Adopted Core Strategy (September 2013)
 Adopted Site Allocations DPD (July 2017)
 Dacorum Borough Local Plan 1991 – 2011 (April 2004)
 Authority Monitoring Report 2016/17
 National Planning Policy Framework (NPPF)
 Housing White Paper ‘Fixing our Broken Housing 

Market (February 2017)
 Planning for the Right Homes in the Right Places 

(Consultation Proposals September 2017)
 Planning and Compulsory Purchase Act 2004.



 Planning Act 2008
 Town and Country Planning (Local Planning) (England) 

Regulations 2012.

Glossary of 
acronyms and any  
other abbreviations 
used in this report:

AMR: Authority Monitoring Report
LDS: Local Development Scheme
SCI: Statement of Community Involvement
SPD: Supplementary Planning Document
NPPF: National Planning Policy Framework
NPPF2: New National Planning Policy Framework
PPG: National Planning Policy Guidance
SHMA: Strategic Housing Market Assessment now called the 
Local Housing Need Assessment
ENS: Employment Needs Study
IDP: Infrastructure Delivery Plan
JSP: Joint Strategic Plan (for SW Herts)
LEP: Local Economic Partnership (for Hertfordshire)
SoCG: Statement of Common Ground
SA: Sustainability Appraisal
EIA: Equalities Impact Assessment
HRA: Habitat Regulations Assessment
SPEOSC: Strategic Planning & Environment Overview &
Scrutiny Committee

Background 

1. The Council has a statutory duty to prepare a Local Plan; failure to produce 
and adopt a Local Plan can leave the Council open to direct intervention and 
loss of control over the plan making process.  The new local plan proposed 
for Dacorum will replace the adopted 2004 Local Plan, 2013 Dacorum Core 
Strategy, Site Allocation DPD and update a range of existing documents.  The 
timetable for the production of the new Local Plan is set out in the LDS which 
was approved, in updated form at the meeting of the Cabinet.

2. This report is provided to update Members on the progress with preparing the 
Local Plan and identify the next stages in progressing the Plan towards 
adoption.  It is intended that this will be the first in a series of update reports 
with the next update scheduled for the February meeting of the Cabinet.

3. The Local Plan will cover the period to 2036.  The latest guidance in the 
NPPF2, however, makes it clear that Local plans should be kept under review 
with formal review at least every 5 years to ensure that the plan remains up to 
date.  This requirement does not necessarily require a complete new plan to 
be produced every five years but the pace of change in Government planning 
related Policy and other relevant factors suggests that significant updates (if 
not a full new plan) will be required in response to the reviews.

Key Dates and Milestones

4. As highlighted above the LDS was recently updated and the key milestones 
and dates in plan preparation are: 



 Pre-Submission (draft version of plan) Autumn 2019
 Submission of plan to Secretary of State Spring 2020
 Examination in Public Summer 2020
 Adoption Winter 2020

5. Within this high level timetable there are many other priorities and deadlines 
that must be set and met.  The following sections of the report give a flavour 
of the issues to be addressed and the work required but this is not in any way 
an exhaustive list.

6. There will also be extensive public consultation on the emerging plan in line 
with the principles set out in the Council’s adopted Statement of Community 
Involvement.  The next round of consultation will be at the pre-submission 
stage scheduled for autumn 2019. It will allow the opportunity for the wider 
public, land owners, developers, Town and Parish Councils, Ward Councillors 
and all other with an interest in the emerging Plan to comment and have their 
views taken into account.

Issues to be addressed in the Plan

7. The formulation of the new plan needs to cover a range of issues including:
 household projections;
 the role and function of the Green Belt affecting Dacorum, including 

long term boundaries and the potential to identify safeguarded land 
beyond 2031; and more significantly,

 the role that effective co-operation with local planning authorities could 
play in meeting any housing needs arising from Dacorum. This 
element will include nearby and neighbouring Councils and others 
lying beyond the Green Belt.

8. Key questions that need to addressed through this plan review are: 
 What should the roles of the towns and villages be?  
 Should new development be focussed in one place, or distributed 

more evenly across the Borough?
 How many new homes and jobs should we provide?
 How do we ensure new infrastructure is provided alongside new 

development?
 What is the future role of the Green Belt in the Borough?

Growth and Infrastructure Strategy

9. As part of the work to support the evolution of the Local Plan, Cabinet agreed 
in July to the production of a Corporate Growth and Infrastructure Strategy for 
Dacorum. The production of this new Strategy for Dacorum addresses a 
fundamental point – that the Council needs a clear and ambitious vision for 
how it wants the Borough to develop and evolve over the next 20-30 years.

10. This Strategy will be key in articulating how the area can take full advantage 
of the economic and social opportunities which will arise as a result of the 
growth and change that is being planned for the area and will underpin the 
Council’s approach towards key issues into the future, such as affordable 
housing development, economic and business development, health and 



wellbeing, regeneration, parks and open spaces, tourism, the role of its town 
centres and the digital/technology development agenda. It will also set out 
how the Council will seek to direct and influence the provision of transport and 
access, utilities and other major infrastructure. The Strategy will also create 
important opportunities to access new funding across these broader areas of 
work to help the Council deliver its vision and attract new investment into the 
Borough.

11. The Strategy will be particularly important for Hemel Hempstead where, as 
the main urban centre of the Borough, a significant proportion of growth and 
change is likely to be concentrated. It is similarly important however at other 
towns and villages, where communities will be looking to the Council to help 
them optimise the benefits of new development for their local community, 
such as ensuring the availability of a proportion of new homes for local people 
in housing need, securing access to jobs and making the most of business 
opportunities arising from increased disposable income from incoming 
households and workers.

12. The Strategy will be relatively high level, but detailed action plans and 
programmes will flow from it, with delivery of the new Local Plan once 
adopted, placed as one such programme.

Garden Communities Prospectus

13. Members will recall in the report to Cabinet of 31 July 2018, reference was 
made to the need for the production of a Strategic Sites Supplementary 
Planning Document in due course, for dealing with the delivery of strategic 
scale sites emerging from the Local Plan preparation process.

14. The report referred to the proposals by the Crown Estate for a major 
expansion of Hemel Hempstead initially to its east and then to its north, with 
the eastern section of around 5000 new homes and an extension to Maylands 
Business Park, part of the Hertfordshire Enviro-Tech Enterprise Zone 
featuring in the pre-submission consultation version of the new St Albans 
Local Plan. 

15. The northern section of the development, with capacity for around a further 
5000 new homes, local services and open space has been put forward by 
The Crown Estate as a site for consideration to be included in the new 
Dacorum Local Plan. 

16. The scale of the development is considerable and would be the largest ever, 
if selected by the Borough Council, to be included in a local plan for the area 
since the expansion of the new town of Hemel Hempstead by the former new 
town Development Corporation ended. The scale of the proposal would have 
the potential, with the proposals contained within the draft St Albans Local 
Plan and the delivery of development within the Enterprise Zone, to deliver 
major new infrastructure for the area and to have potentially transformative 
effects on the town as a whole. 

17. The Crown Estate wishes to promote the development of land to the north 
and east of Hemel Hempstead on garden town or community principles. To 
help support the delivery of major new garden communities, the Government 



has set up a funding programme through its Garden Cities Prospectus to 
which local authorities and/or developers are invited to bid for resources from. 

18. Key thresholds in the funding programme require proposed developments to 
be of 10,000 new homes or more, and where they are being brought forward 
as an expansion of an existing settlement (as is the case with the Hemel 
proposals) they are expected to demonstrate transformational effects and 
benefits to the established town. 

19. A copy of the prospectus is attached as an appendix to this report, and can 
be found at 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/
attachment_data/file/734145/Garden_Communities_Prospectus.pdf 

20. The prospectus offers funding to authorities and developers to support the 
delivery of new garden communities, the prospectus advises that ‘We want to 
see vibrant, mixed-use, communities where people can live, work, and play 
for generations to come – communities which view themselves as the 
conservation areas of the future. Each will be holistically planned, self-
sustaining, and characterful’.

21. Though funding levels are not specified, the support on offer is aimed at 
staffing resources and knowledge that need to be put in place to ensure 
successful and timely delivery of new garden communities. The fund is not 
there to overtly provide capital funding, though MHCLG cross-refer to garden 
community schemes possibly forming part of a Housing Deal with 
Government. 

22. Specifically, the funding could cover: 

 Resource funding – to cover staffing, technical reports and studies. 
This would be immensely helpful to the HGC project. 

 Delivery advice and support – with reference to Homes England 
resources being provided to assist. HE is already engaged with the 
project.

 Delivery vehicles – such as Joint Venture companies or development 
corporations. These have not yet been considered as part of the 
project.

 Cross-government brokerage
 Peer learning and networking
 Bespoke support proposals that bidders might put forward. 

23. The deadline for submissions to the Government’s programme, being 
implemented through the Ministry of Housing, Communities and Local 
Government and Homes England, is 9 November 2018. Given the 
exceptional scale of the development and its advancement in part at least 
through both the confirmed and operational Enterprise Zone and the draft St 
Albans Local Plan, it would be beneficial to submit a bid to MHCLG for there 
to be a possibility of the support listed above. Officers are working with 
counterparts at St Albans City and District Council, Hertfordshire County 
Council and The Crown Estate to prepare a submission by the deadline. 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/734145/Garden_Communities_Prospectus.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/734145/Garden_Communities_Prospectus.pdf


Resources

24. The preparation of the Local Plan is a complex and challenging task for all 
involved requiring extensive staff input and support from specialist external 
consultants.  The officer team has recently been strengthened through the 
appointment of a new Team Leader (the role having previously been filled on 
an interim basis) and filling a Planning Officer vacancy created through the 
promotion of the previous post holder within the team to the post of Assistant 
Team Leader.  The officer resource available to the team has also recently 
been boosted through the creation of two Planning Graduate posts for an 
initial period of two years.  These two additional posts, funded from the 
existing LDF budget, have been filled with the post holders joining the Council 
in the next few weeks.

Evidence and Evidence Gathering

25. The preparation of the plan will require an extensive and comprehensive 
evidence base made up of many technical documents that will support the 
Council’s proposals at the Examination in Public.  Some pieces of work have 
been completed, others commissioned and others at an early stage in the 
tendering process.  

26. A key piece of work that is currently completing the tender process is the Site 
Assessment Study to be carried out by consultants; this will review all 
potential development sites that have been put forward or identified against a 
range of criteria.  This study will be at a relatively high level but should identify 
potential development sites that are worthy of more detailed evaluation and 
rule out sites with no real potential.  

27. The retail and Leisure Study is currently underway and is being carried out as 
a joint study with the other south west Herts authorities which has benefits in 
ensuring a comprehensive approach and ensuring that costs are shared and 
thereby minimised.  The Gypsy and Traveller Study is close to completion 
and this will inform the likely requirement to identify new pitches.

28. Another key document being prepared on a South West Hertfordshire wide 
basis is the Local Housing Need Assessment (previously called the Strategic 
Housing Market Assessment (SHMA)).  This document looks in detail at the 
form and tenure of housing required, including specialist housing, to meet the 
needs of South West Hertfordshire in general and Dacorum in particular.  The 
assessment will build detail into the overall quantum of new housing needed 
in Dacorum.

29. There are many other reports and evidence documents required such as 
Strategic Flood Risk Assessment, settlement Envelope Boundary Review, 
Green Infrastructure Study and Social and Community Facilities Study.  This 
is only a sample of the range of documents required but gives an indication of 
the vast amount of information required to support plan preparation and 
examination.

Duty to Cooperate

30. The Duty to cooperate is something imposed on all Local Planning Authorities 
as part of plan preparation.  This is not a duty to agree but there is a clear 
expectation that Council’s will work together to resolve issues.  The level of 



cooperation and efforts made to cooperate are an important issue for 
consideration at the examination of the Plan.  As with all other matters to be 
examined there must be extensive evidence available to demonstrate the 
discussions that have taken place and agreements reached and an 
explanation of situations where agreement was not reached.

31. The Duty to Cooperate is not just limited to other Councils but extend to other 
organisations including infrastructure providers and Government Bodies such 
as water supply and health care providers.  The Duty covers all aspects of 
services providing by Councils including County level functions such as 
education and highways/transport.  The current work on the South west Herts 
Joint Strategic Plan is an example of the operation of the Duty to Cooperate.

32. Duty to cooperate is a significant and important process that involves working 
closely with partners to identify key issues and find solutions.  The outcome of 
the meetings should produce a more robust solution to issues and deliver 
joined up thinking and delivery between both councils and infrastructure 
providers to ensure that development and supporting facilities can be 
delivered in line with the timescales set out in the Plan once adopted.  The 
steps taken to deliver cooperation will be a key issue for consideration when 
the plan is Examined; failure to demonstrate a rigorous approach could be a 
reason for the plan to be declared not to be sound.

Task and Finish Group

33. As part of the formulation of the local plan, its policies and site allocations it is 
proposed that a Task and Finish group be formed.  The purpose of the group 
would be to review and challenge the proposed overarching strategy, 
individual policies, site allocations and other key features of the plan prior to a 
first draft of the document being produced for wider consultation.  It is 
envisaged that the group would highlight strengths and weaknesses of the 
emerging plan, challenge contentious issues and identify opportunities and 
solutions.  The Task and Finish Group would be set up in accordance with the 
provisions of the Council’s constitution.  Details of the programme of meetings 
will be finalised in consultation with the Portfolio Holder and Programming 
Panel.

Issues and Options Consultation

34. Members will recall that late last year an extensive Issues and Options 
consultation was carried out as part of the early stages of the preparation of 
the new plan.  Analysis of the results is being completed by officers; the 
number and complexity of the questions asked and the responses received 
(22,688 comments by 2,736 individuals) has made this a challenging task for 
officers resulting in the process taking much longer than expected.  It is 
anticipated that this work will be complete before the end of the year when a 
full report will be presented to Cabinet.

All of the comments received can be viewed on the Council’s Local Plan
Consultations web page by following this link: 
 
http://consult.dacorum.gov.uk/portal/planning/lp/io/io

.

http://consult.dacorum.gov.uk/portal/planning/lp/io/io


35. Moving forward the scale and form of future consultations will be managed by 
officers to ensure that the consultation is targeted and focussed to a smaller 
number of specific questions.  

Future Reports and Conclusions 

36. It is intended that this will be the first in a series of reports on progress with 
the Local Plan and it is proposed to bring a further update report to Cabinet in 
February next year.

37. The Local Plan is a vital statutory document setting the future vision and 
direction of the Borough.  The delivery of the Plan is challenging and requires 
the gathering and interpretation of extensive evidence and further 
consultation with the public, Town and Parish Councils and a very wide range 
of other bodies and organisations.

38. Members are asked to note the content of this report and the progress being 
made on the preparation of the Local Plan.



Appendix 1

Part A: Overview of key issues raised to the draft (Issues and Options) Local 
Plan Consultation (Nov/Dec 2017) by local residents.

Consultation Process: 
 Complexity and length of the consultation documents. 
 Too many questions.
 Lack of understanding of technical issues to be able to respond.
 Problems entering responses onto Objective system.

Duty to Cooperate: 
 Need for greater/improved engagement with key stakeholders and 

neighbouring authorities, particularly in relation to cross-boundary housing 
numbers and new infrastructure.

Homes: 
 Problems with high local house prices and support for increasing the supply 

of affordable homes. 
 Concerns raised over the broadening definition of affordable housing. 
 Developers avoiding providing and/or not securing sufficient affordable 

homes. 

Jobs: 
 Loss of employment land to housing.
 Settlements becoming solely commuter towns.
 Lack of support for new employment opportunities identified in the plan e.g. at 

Wayside Farm.

Green Belt:
 Support for the protection of the Green Belt.
 Need to use brownfield sites/look to urban sites before releasing Green Belt 

land. In some instances, a list of potential sites was provided.
 Green Belts are important to the character and setting of settlements.
 Green Belts protect the open countryside and the wildlife resource and 

recreational facilities there.
 Loss of Green Belt will result in the merging of settlements.

Housing target:
 General preference for the mid and lower options.
 Concern over the impact and scale of new development on the Borough, 

individual settlements and the countryside. 
 Arguments made in support of lower growth options i.e. below 602dpa.
 The new homes will fail to resolve local housing needs.



Housing distribution: 
 General preference for housing to be directed to the larger settlements, 

particularly Hemel Hempstead.
 Existing settlements have already accommodated sufficient housing.
 Impact and scale of new development on individual settlements and the 

surrounding countryside.
 Merging of towns and villages. 
 Support for brownfield sites within settlements to accommodate the new 

housing and before greenfield and Green Belt development. 
 Urge the need to identify/exhaust urban capacity opportunities.
 Arguments made for alternative growth distributions.

Infrastructure:
 Quality and capacity of existing infrastructure:

o Lack of school places
o Lack of community facilities 
o Capacity of highway network to accommodate future growth
o Capacity of utility provision (electricity, water – both drinking and 

waste)
o Capacity of health services, particularly relating to the future of Hemel 

Hempstead Hospital and GP surgeries 
 Timing of new infrastructure:

o Developers avoiding contributions  
o The need to bring forward infrastructure/contributions earlier.
o The Council failing to bring forward infrastructure to keep pace with 

new development.
 The need to plug any funding gaps. 

Sites: 
 Concerns raised as to whether the sites align to local aspirations for the area 

or to the overarching plan objectives/place strategies.
 Significant objections made to the sites identified in the Schedule of Site 

Appraisals: 
o Cumulative impact and scale of sites relative to size of settlement
o Adverse effects on existing character of settlement 
o Ability of local infrastructure / services / facilities to accommodate the 

new sites 
o Loss of Green Belt and countryside (Chilterns AONB and agricultural 

land)
o Loss of local facilities
o Settlements have already provided sufficient housing. 

 A number of alternative sites suggested.
 Disagree with conclusions made on individual sites in the Sustainability 

Appraisal.



Part B: Overview of key issues raised to the draft (Issues and Options) Local 
Plan consultation (Nov/Dec 2017) by Duty-to-Cooperate organisations.

1. SW Herts authorities:
 General support for working collaboratively to meet the needs of the district 

and those which may affect the wider SW Herts area.
 Potential for Dacorum to help meet the needs of other councils, especially the 

SW Herts authorities, particularly as it includes the only parts of SW Herts 
beyond the Green Belt.

 Issues to be addressed on a cross-boundary basis should include retail 
facilities and transit sites for Gypsies and Travellers.

 The SW Herts authorities should agree housing and job growth targets and 
how to meet them through joint working and a Statement of Common Ground.

 Further explanation should be provided of the SW Herts strategic sub-
regional planning context.

 St Albans have stressed the need to explore potential for housing 
development / new settlement in the Rural Area beyond the Green Belt.

 Mixed views over the suitability of the approach to employment development. 
St Albans do not consider there is justification for further greenfield office 
development at Kings Langley given the potential East Hemel Hempstead 
employment allocation. 

2. Hertfordshire County Council:

Detailed responses received from a number of services:

(a) HCC Highways:
 Dacorum should work with other neighbouring LPAs to understand the 

cumulative impact of their plans and develop deliverable and effective 
transport and highways mitigations as the Local Plan develops.

 HCC as Highway Authority has produced ‘Requirements for Local Plans - 
August 2016’. This sets out that transport / highway information and evidence 
already available and what further evidence is required, a key requirement 
being a transport strategy that explains how the plan will mitigate the impacts 
of growth. 

 The County-wide COMET transport model can be used to provide an 
appropriate evidence base and help to inform decisions on site selection and 
scale of development, as well as transport infrastructure needs.

 Early engagement and consideration of highways mitigation measures in the 
Local Plan process is essential

 Transport mitigation measures should be integrated into the Local Plan’s 
infrastructure planning processes and ultimately the Infrastructure Delivery 
Plan. 

(b) HCC Minerals and Waste: 
 Dacorum should consult HCC as mineral planning authority when identifying 

areas for non-mineral development in the local plan within HCC’s defined 



Minerals Consultation Areas (MCAs).  Draft MCAs are shown in the Draft 
Minerals Local Plan (2017). 

(c) HCC Environment:
 Herts Ecology considers that the environment should be included as a cross 

boundary issue, given development in Buckinghamshire and the increasing 
impact on the Special Area of Conservation (SAC) and other environmental 
resources.  

 HCC is consulting on a new Local Transport Plan, and this should be 
reflected in terms of policies on transport, mobility and connectivity.

 The specific transport issues, implications and infrastructure needs to support 
the Local Plan will depend on development levels and sites selected in 
Dacorum and neighbouring local authority areas.  

 The Local Plan should include a strategic green infrastructure (GI policy) and 
should refer to the Hertfordshire GI Strategy, Dacorum GI Strategy and how 
these translate into local projects.

 Comments submitted on the archaeology, transport/access and ecology 
implications of the sites in the Schedule of Site Appraisals.

(d) HCC Property (Development Services):
 No changes to facilities proposed and no new fire stations needed to support 

future housing development.  
 The possibility of re-locating fire stations could be examined, particularly at 

Tring, Markyate and Kings Langley.
 Facilities for young people and children are required, especially for young 

people. 
 New housing developments will necessitate an increase in library service 

provision, and will need developer contributions.
 Opportunities for co-location of library services will be explored.
 A range of additional Support Accommodation is required for young and older 

people.
 Guidance has been provided on the possible implications for school place in 

the towns and large villages in relation to each growth option.  Several new 
primary schools will be required, even with the lowest growth options (Options 
1A-1C). There is also the potential need for some new secondary schools.

(e) Waste Disposal Authority:
 Longer term (10-15 years) the Hemel Hempstead Household Waste 

Recycling Centre (HWRC) is ‘unsuitable’, and a new HWRC is needed i.e. a 
one hectare site near the strategic road network.

 The Berkhamsted HWRC is ‘not ideal’ in the long term as there is insufficient 
space for additional containers.

 There is a lack of Organic Waste Treatment Facilities in the west of the 
county, so proposals that come forward should be supported.



(f) Hertfordshire County Council (Public Health Service):
 The Local Plan’s policies should promote a positive, healthy environment 

alongside the provision of healthcare facilities.
 A Health and Wellbeing Policy should be included in the Plan and should be 

supported by the Plan’s vision.
 The Local Plan should encourage new development to be sustainably 

located, with appropriate densities and provision for walking, cycling and bus 
services.  The health and wellbeing benefits of providing and protecting green 
infrastructure should be recognised.

 A Health Impact Assessment should be carried out of the growth options as 
part of the Local Plan preparation.

 In identifying locations for future growth, consideration should be given to 
locations which will encourage healthy behaviours and lifestyles.

 There should be a policy on air quality and that all development proposals 
undertake a Health Impact Assessment.

3. Other Neighbouring Authorities:
 Need to consider opportunities for a new settlement.
 Concerns on impact of growth on the A41 and rural roads and the need for 

traffic modelling evidence to support the Plan’s proposals.
 Site Tr-h5 (north of Icknield Way (Waterside Way), Tring) could set a 

precedent for more housing north of Icknield Way, which could have an 
adverse landscape and visual impact on Aylesbury Vale.

 Need for joint work on schooling, highways, improved access to Tring Station 
and other infrastructure requirements.

 The importance of close involvement with adjoining authorities in potential 
future proposals e.g. at Bovingdon and Markyate.

 Support for mid and higher housing options.
 The Greater London Authority and Chiltern & South Bucks both recommend 

Dacorum explores whether it can accommodate any needs from housing (and 
potentially G&T provision).

4. Welwyn and Hatfield BC:

 Part of the SW Herts Housing Market Area (HMA) is also within the Welwyn 
Hatfield HMA and is an appropriate basis for considering the full OAHN.

 WHBC and the SW Herts authorities should continue to discuss housing land 
supply and the full OAHN.

 DBC should consider if it can meet some of Welwyn Hatfield’s housing 
shortfall as part of its plan preparation (within the context of the SW Herts 
HMA).

 The housing target should reflect the updated NPPF and the standard 
methodology.

 Part of the SW Herts Functional Economic Market Area (FEMA) i.e. St Albans 
is also within the Welwyn Hatfield FEMA. WHBC and the SW Herts 
authorities should continue to discuss employment growth and land supply.



 Growth along the A414 corridor should be addressed in the transport strategy 
and could have implications for the Dacorum Local Plan.

 The need to upgrade Maple Lodge Sewage Treatment Works may affect the 
location and timing of growth.  WHBC should be informed of progress on the 
Stage 2 study.

 The Dacorum and Watford Gypsy and Traveller Accommodation Assessment 
(GTAA) should consider the need for transit sites.  There should be 
countywide dialogue on such sites.

 Need to reconsider the option to deliver a small sustainable new settlement 
(1,000+ dwellings).

5. Dacorum Town and Parish Councils:

 General support for mid to lower housing growth options, with the emphasis 
on focussing development at Hemel Hempstead.

 A variety of objections raised in each case to sites identified in the Schedule 
of Site Appraisals, although some sites are supported (see below).

 Concerns raised over impact of growth on the character of settlements and 
capacity of local infrastructure.

 Markyate PC raised concerns over the impact of growth from Luton and 
Central Beds. They would support a small development of genuinely 
affordable housing on the north side of Buckwood Road, to meet local needs 
only.

 Northchurch PC would consider supporting site Be-h5 (Lockfield, New Road) 
development if traffic calming/traffic safety measures were introduced onto 
New Road/canal bridge and Northchurch High Street.

 Tring Rural PC is not opposed to site O-h2 (Grange Road, Wilstone), 
providing it provides houses/flats for first time buyers or elderly persons and 
should be affordable and compact in layout.  The design should be in keeping 
with the local architecture.

 Tring Town Council is supportive of site Tr-h5 Dunsley Farm, as it has the 
scope to deliver a mixed development to meet the wider needs of the town 
and is well located to the town centre/relatively less constrained. 

6. Non-Dacorum Parish Councils:
 Consideration should be given to the wider shared local infrastructure, 

particularly roads, public transport, education and medical services.
 Concerns over traffic volumes across the district and parish boundaries, 

including the impact on air quality and public health, and the importance of 
improving the current road infrastructure.

 Need to coordinate cross-boundary impacts of housing growth on school 
places in Tring and demand at Tring station.

 Only Redbourn PC raised specific concerns over housing growth options, 
particularly growth on the north and east of Hemel Hempstead and its impact 
on the village.



7. Other Duty-to-Cooperate Organisations:

(a) Canal and River Trust:
 Stresses the importance of cross-boundary consistency in the policy 

approach to the Grand Union Canal and its arms, particularly in the Aylesbury 
Vale, Three Rivers and Dacorum Local Plans.

 Objects to inclusion of Site O-h2 (north east of Grange Road, Wilstone) in the 
Schedule of Site Appraisals.

(b) Herts Valleys Clinical Commissioning Group:
 Stresses the shift towards more community based services and care closer to 

home.
 Consider that there is very limited funding for infrastructure improvements, so 

developer contributions for health services will be required. 
 Housing growth in Dacorum by 2036 will increase pressure on an already 

pressurised system.
 Many GP surgeries are identified as either constrained or very constrained.

(c) West Hertfordshire Hospitals NHS Trust:
 Watford is currently the preferred option for the main emergency and 

specialist hospital, with a smaller hospital at St Albans for planned care, 
specialising in surgery and cancer. A local hospital is proposed in Dacorum, 
although planning is at an early stage.

 The Trust has not yet decided its requirements, but it has identified a range of 
the considerations in the next phase of the Local Plan.

 A site is required for the Dacorum local hospital.  Hemel Hempstead Hospital 
is the most likely site, but alternatives could be considered e.g. in the north 
and east Hemel Hempstead developments.

 Any surplus land at Hemel Hempstead Hospital can be released for 
development, potentially housing.

 A greenfield site near Kings Langley (site KL-h3) has generally been ruled out 
as it is Green Belt, close to a congested motorway junction and lacks major 
utilities/services infrastructure.

 If a greenfield option is retained as an alternative to Watford General Hospital, 
the Trust will work with the local authorities to identify potential alternatives.  A 
site at east or north Hemel Hempstead is unlikely, due to its proximity to 
Luton and Dunstable Hospital and displacement of activity into London from 
the south of the catchment area.

(d) Historic England:
 Need for a positive, integrated and evidence-led strategy for the historic 

environment in the Plan.
 The conservation and enhancement of the historic environment should be 

identified as a key cross boundary planning issue and a strategic duty to co-
operate priority. 

 The Plan’s design policies should seek to reflect local character and 
distinctiveness.



 A more robust approach to the historic environment is required and various 
ways on how this can be achieved are suggested.

 Growth and development should conserve and enhance the significance of 
the Borough’s many heritage assets.

(e) Sports England:
 The Plan should include a policy to protect and enhance open space and 

sporting facilities, and contain policy requirements for new sport/leisure 
provision across a range of sites.

 Outdoor sport should be encouraged in the Green Belt where a need exists.
 Existing playing fields should not be proposed for development or included on 

the brownfield sites register.
 The level of sports and recreation facilities in new development should be 

evidenced-led and take into account national and Sports England advice.
 Site specific comments were made regarding playing fields on sites HH-h1a & 

b (North of Hemel Hempstead), Be-h2 (Haslam Fields, Shootersway, 
Berkhamsted), Tr-h5 (Dunsley Farm, Tring), Tr-h6 (north of Icknield Way, 
Tring) and Bov h3 (rear of Green Lane, Louise Walk, Bovingdon).


