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Report for: Housing and Community Overview and 
Scrutiny Committee

Date of meeting: 8th January 2020

Part: Part I 

If Part II, reason:

Title of report: Berkhamsted Sports Centre

Contact: Cllr Andrew Williams, Leader of the Council and 
Portfolio Holder for Corporate and Contracted Services

Author/Responsible Officers:

 Mark Brookes, Assistant Director (Corporate and 
Contracted Services) 

Purpose of report: To provide an update to the committee on feasibility 
work and project planning to develop a new 
Berkhamsted Sports Centre

Recommendations: 1. That Committee endorse the Minimum Project 
Requirements as set out in paragraph 2 of the 
report.

2. That Committee note:-

(a) the governance structure for the project at 
paragraph 3.

(b) the consultation strategy for stakeholder and 
public consultation and the stakeholders 
identified in paragraph 5. 

(c) the indicative project timeline at paragraph 
6.
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Corporate 
Objectives:

Clean, Safe and Enjoyable Environment – Leisure 
provision is central to delivering a borough that people 
can enjoy.       
A new leisure facility will help to ensure that it 
continues to meet the needs of current and future 
residents.
 

Implications:

Value For Money 
Implications:

Financial

An outline of the financial implications for the new build 
option are set out in Part I and Part II report to Cabinet 
on  19th  March 2019 and will be developed into a 
formally costed proposal and business plan once 
stakeholder and public consultation has completed and 
further site due diligence carried out. 

Operational

The Sports Centre will continue to be run by Everyone 
Active until the end of their contractual term, however a 
new build facility would require a reassessment of the 
existing contractual terms with Everyone Active.

The aim (as far as is possible) will be to keep the 
existing facility open until the new facility is ready to be 
opened in order to minimise disruption to existing 
users.

Value for Money

The development will provide a new facility which will 
be designed to last for the next 40 years and flexible 
enough to adjust to changes in user demands during 
that period. 

It is envisaged that the main building contractor will be 
competitively tendered. An appropriate, and compliant, 
route will be selected to ensure value for money is 
achieved. This is being reviewed during Stage 1 and a 
recommendation will be provided to Cabinet for 
approval in future.

Risk Implications: The risk implications will be fully assessed once the 
stakeholder/public consultation is completed and 
further due diligence carried out.
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Failure to invest in the facility could leave it in a 
condition which will not meet the Councils and users 
expectations and could lead to reduced usage contrary 
to the Council’s sports strategy.

Community Impact: A Community Impact Assessment will be carried out 
once the outcome of the stakeholder and public 
consultation is known, but the proposal will be 
developed to ensure that it has no adverse impacts on 
the community with an aim to increase participation 
across all groups.

Health And Safety 
Implications:

A new centre will result in significant additional 
investment in the site, and improve the Health and 
Safety of the facility by bringing it up to modern 
standards.

Consultees: The following stakeholders have been consulted:

 Leader of the Council/Portfolio Holder for 
Corporate & Contracted Services

 Portfolio Holder for Community and Regulatory 
Services

 Everyone Active
 Sports England

Background papers: Strategic Review Indoor Sports and Leisure Facilities – 
(October 2016)

Physical Condition Survey - Oakleaf Group – July 
2017. 

Draft Feasibility Study – Knight, Kavanagh and Page 
Management Consultants (August 2018) with February 
2019 update.

Active Dacorum: A Physical Activity and Sport Strategy 
for Dacorum 2019-2024 (the Sports Strategy)

Cabinet report dated 19th March 2019.

Glossary of 
acronyms and any  
other abbreviations 
used in this report:

Dacorum Borough Council (the Council)
Everyone Active (EA)
Berkhamsted Sports Centre (the Sports Centre) 
Office for National Statistics (ONS)
Overview and Scrutiny Committee (OSC)
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Berkhamsted Town Council (BTC)
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1.  Background & Context

1.1 In March 2019 Cabinet considered a report regarding options for the 
redevelopment of Berkhamsted Sports Centre.

1.2 The options considered were Minor Refurbishment, Major 
Refurbishment or New Build facility.  Members agreed that further 
feasibility work should be carried out on the New Build option.

1.3 Since the March meeting further work with the Council’s consultants 
Knight, Kavanagh and Page (KKP) and Architects (Space and Place) 
has been carried out to block plan different options in order to better 
understand the opportunities and limitations of the site.

1.4 An internal Project Board has been created and met to discuss the 
development opportunity and potential facility mix for the site.  Further 
scoping meetings have also taking place with Sport England, the 
Council’s planning team, Hertfordshire Highways and Berkhamsted 
Town Council.

1.5 The above consultation has provided sufficient assurance that a new 
build facility is achievable within the site.

2. Brief and minimum project requirements

2.1 The minimum project requirements (MPR) are the baseline 
assumptions and key principles which will underpin the Council’s 
requirements for the project.

2.2 The MPRs have been developed with reference to the Council’s Sports 
Strategy following the principles highlighted to Cabinet in March 2019 
and with consultation from the Project Board and Housing and 
Community Overview and Scrutiny Committee.

2.3  The suggested MPRs are:

 To create a high quality sporting environment which is inclusive 
and accessible to all users.

 To ensure that the facility mix considers the needs and 
requirements of all user groups.

 To create a sports centre which considers its impact on the 
environment and implements measures to mitigate that impact.

 To create a sports centre which is financially sustainable in 
terms of its running costs against projected income and a centre 
which can be developed within the Council’s affordability criteria.
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2.4 The MPRs will be continually reviewed by the Project Board as the 
stakeholder and public consultation proceeds to ensure that they take 
account of comments received. The Council’s affordability criteria will 
also be established as the priorities for the scheme are developed and 
agreed formally by Cabinet after Stage 3 (see indicative timetable at 
paragraph 6).

3.      Project Governance

3.1 The project governance structure is set out below.  The major 
budgetary approvals will be approved by full Council and the strategic 
project decisions made by Cabinet, with delegations down to the 
Project Board or the Portfolio Holder for Corporate and Contracted 
services to ensure that the more operational decisions can be made 
efficiently.

3.2 Scrutiny will be provided to Cabinet decisions through the Finance and 
Resources OSC in relation to finance/budgetary matters with scrutiny in 
relation to sports development and community impact provided by the 
Housing and Community OSC.
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4. Site options & facilities mix

4.1 Officers have developed some basic plot planning options in order to 
be satisfied that the site can accommodate a balanced facility mix.    
This shows that the site can accommodate as a minimum the following 
facilities mix:

 4 court sports hall and storage 
 Dry sports changing
 25m x 6 lane pool 
 Teaching pool poolside spectator seating
 Wet changing village 
 Fitness suite (120 stations)
 2 studios 
 Spin studio 
 Fitness changing accommodation 
 Café/vending with kitchen/servery 
 Admin offices 
 Staff area 
 Plant room 
 Circulation and ancillary support facilities 
 7x7  3G football pitch

4.2 There are a number of other options to increase the leisure offer such 
as incorporating a splash pool for toddlers and spa facility, which will  
be considered as part of the consultation,  detailed design, costing and 
business planning stage. Consideration will also be given to changing 
the access to the site to Gossoms End, which could improve the 
accessibility and visibility of the site, and utilising the adjacent Lagley 
Meadow as part of the 3G pitch offer.

5.    Consultation strategy

5.1 The strategy will involve an initial two stage process.   The first will be 
to meet key stakeholders on a one to one basis to better understand 
their current and future requirements/needs and seek their input into 
the facility mix for the development.  This will include the following 
organisations/groups as a minimum:

 Dacorum Sports Network
 Herts Sports Partnership
 Sports England
 Swim England
 Herts Disability Sports Foundation
 Dacorum School Sports Manager 
 Everyone Active
 Local football, netball, swimming, hockey, badminton clubs
 Berkhamsted Town Council 
 Neighbourhood groups/adjoining residents
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5.2 The consultation responses will then be considered and the facility mix, 
scheme layout and design reviewed.  A wider public consultation will 
then be carried out which will likely include a consultation day with drop 
in sessions and on-line consultation.

5.3 Further consultation will be ongoing as the design and layout evolves 
through the development process and will include specialist input at 
appropriate stages by using processes such as Design Review Panels 
and Community Review Panels.

6.    Project timetable and resourcing the next steps

6.1 Working with the Council’s consultants an indicative project/delivery 
plan has been developed to highlight the key steps required to deliver 
the project together with an indicative development timetable*.

Stage Description Date

Stage 1  
Stakeholder 
consultation/ 
Project Brief

Consult key sports and user 
group stakeholders and 
finalise project strategy, 
MPRs

Jan  – April 2020

Stage 2 – Site 
Surveys

Carry out site due diligence 
and searches

Apr – Aug 2020

Stage 2 – Design Continue concept design 
including costing

Apr – Aug 2020

Stage 2A – Public 
Consultation

Consider stakeholder 
consultation, refine  facilities 
mix and site plans and carry 
out public consultation

Jun – Jul 2020

Stage 3 – 
Developed design 
and business plan

Develop design and business 
plan in order to develop 
tender brief & planning 
application

Cabinet/Council approval to 
proceed (and to submit 
planning application)

Sep – Dec 2020

Stage 4 – 
Technical Design & 
Planning 

Planning application process

Technical design/ Tender 

Dec 20 – May 2021
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determination docs

Contract Award Award of main building 
contract & start on site

Cabinet/Council approval

October 2021

Stages 5 & 6 –
Construction

Construction of new centre October 2021 – Jun / 
Jul 2023

Fit out and 
handover

Carry out remaining fit/out, 
testing and handover – new 
building to open

Jun/July 2023

*Note: the above indicative timetable assumes no significant procurement, 
planning or construction delays. The overall delivery programme will be 
reviewed at each stage to consider any necessary phasing and delivery 
considerations.

6.2It is intended to report back to Cabinet in April/May 2020 regarding              
professional fee and survey costs for future stages, which are being 
developed in Stage 1.  The report will also give an update on the 
consultations responses received.

6.3The forecast budget costs for survey work which should be undertaken                    
in Stage 1 to provide a better understanding of the site conditions are as 
follows:

Initial Surveys: Budget
Legal / Title Review (by DBC) N/A
Existing Building As-Built Verification £                          5,000 
Arboricultural / Tree Survey & AIA £                          3,000 
Ecology Preliminary Assessment £                          3,000 
Traffic Impact Assessment £                          4,000 
Archaeological Desk Top Assessment £                          1,500 
LLFA / EA / Utility Capacity Checks £                          2,500 
Flood Risk Assessment £                          5,000 
Topographical Survey £                        10,000 
Underground Services Survey / Scanning £                          7,500 
CCTV Drainage Survey £                          7,500 
UXO £                          1,500 
Phase 1 Site Investigation £                          3,000 
Total (inc 20%contingency) £                        64,200
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7. Summary and Recommendation

7.1 The current site presents an opportunity to significantly improve the 
Sports Centre, maximise the use of the site and increase public 
participation in sport and leisure.

7.2 The options appraisals carried out to date indicate that the site is 
suitable for redevelopment with no major impediments to progressing 
to the next stage of feasibility, consultation and design.

7.3 Members are requested to consider and review the recommendations 
in the heading to this report to progress the project.


