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1. Introduction 
 
1.1. The Borough Council, as local planning authority, is required to prepare a Local 

Development Scheme (LDS) under the provisions of the Planning and Compulsory 
Purchase Act 2004. 

 
Role and content of the LDS: 
 
1.2 The LDS is a project plan which sets out the timetable for preparation of Local 

Development Documents (LDDs) that form the Council’s Local Planning Framework.  
Its purposes are to: 
a) provide a point of reference for the community to find out about the Council’s 

planning policies; 
b) set out the programme for production of new and/or more detailed planning 

policies in the form of local development documents; and 
c) prioritise the preparation of documents in order to foster effective use of 

resources. 
 
1.3 The LDS sets out: 

 the local development documents that the Council intends to produce, indicating 
subject matter and geographic coverage for each; 

 which Local Development Documents (LDDs) will be part of the development 
plan (and therefore known as Development Plan Documents or DPDs); 

 information on the Annual Monitoring Report; 

 a timetable for the production of documents up to 2017; 

 milestones to be achieved as part of the process leading to adoption of the 
LDDs; 

 the relationship of the local development framework (LDF) to existing policies; 

 other supporting documents and statements that will be required or referred to; 

 which current development plans and policies are “saved”; and 

 the resources available, together with the constraints and a risk assessment.  
 
1.4 Dacorum’s Local Planning Framework comprises the following documents: 

 Core Strategy (Development Plan Document) - adopted September 2013 

 Site Allocations (Development Plan Document) 

 Development Management (Development Plan Document) 

 East Hemel Hempstead Area Action Plan (Development Plan Document) 

 Supplementary Planning Documents  
 

1.5 The Local Planning Framework is supported by the Statement of Community 
Involvement (adopted June 2006) and the Local Development Scheme (LDS). 

 
1.6 The LDS also sets out the programme for the early partial review of the Core Strategy.  

It is intended that this review will merge the Core Strategy, Site Allocations and 
Development Management DPDs into a single ‘Local Plan’ for Dacorum Borough. 

 
1.7 The LDS also indicates what new or Supplementary Planning Documents will be 

prepared.  The Council recognises that 2008 Planning Act removes the legal duty to 
do this but believes it is helpful information to share with the community. 
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Review process: 
 
1.8 This Local Development Scheme took effect on [insert date].   It supersedes earlier 

versions: 
 

1) LDS 2005 which came into effect on 13 April 2005. 
2) LDS 2007 which came into effect on 21 May 2007. 
3) LDS 2009 which came into effect on 1 May 2009. 

 
1.9 The LDS is reviewed every year as part of the Annual Monitoring Report process and 

any necessary adjustments made to the timetable in Chart A. 
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2. Overview of the Development Plan System 
 
2.1 The Planning and Compulsory Purchase Act 2004 and The Town and Country 

planning (Local Planning) (England) Regulations 2012 set out the requirements for 
producing a development plan for the Borough. 

 
2.2 The development plan is essentially a document, or series of document, containing the 

planning policies that the local planning authority will take into account when 
determining planning applications.    The Borough Council is responsible for preparing 
most, but not all, documents that comprise the development plan. 

 
2.3 The Planning and Compulsory Purchase Act 2004 introduced a forward planning 

system, comprising: 

 a regional spatial strategy, 

 a local development framework (for each district such as Dacorum), and 

 a minerals and waste local development framework (for each county such as 
Hertfordshire). 

 
2.4 The Act included transitional arrangements, allowing for plans and policies which 

existed at that time to be saved. 
 
2.5 The regional spatial strategy covering Hertfordshire was the East of England Plan 

(published May 2008).  However, after the coalition Government was elected in May 
2010, it announced that it would abolish regional spatial strategies altogether.  The 
Localism Act 2011 contains a clause that allows for the formal revocation of these 
strategies and the East of England Plan was revoked on 3 January 2013.   

 
2.6 Following the revocation of the East of England Plan, the ‘saved’ policies of the 

Hertfordshire County Structure Plan Review 1991-2011 (i.e. policies 3, 15, 24, 35 and 
52) ceased to apply.               

 

The current Development Plan 
 
2.7 At the time of adopting the LDS, the current development plan for Dacorum Borough 

Council is made up of the following: 
 

 Dacorum Borough’s Local Planning Framework Core Strategy (adopted 
September 2013) 

 ‘Saved’ Policies from the Dacorum Borough Local Plan 1991-2011, not 
superseded by the above. 

 

and 
 

 Hertfordshire Minerals Local Plan Review 2002-2016 (adopted March 2007); 

 Hertfordshire Waste Core Strategy and Development Management Policies 
(adopted November 2012); 

 ‘Saved’ policies from the Hertfordshire Waste Local Plan 1995-2005 (adopted 
January 1999), not superseded by the above. 

 
2.7 The preparation of Minerals and Waste Plans is the responsibility of Hertfordshire 

County Council, although the Borough Council is an important consultee.   
 
Core Strategy 
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2.8 The Core Strategy is the principal document in the Local Planning Framework, setting 
out the planning framework for the Borough to 2031.  Its aim is to deliver the 
challenging concept of sustainable development i.e. new homes, facilities and 
businesses, whilst maintaining the quality of the environment.  It provides a basis for 
planning for and securing new infrastructure provision, which should be aligned with 
new development. Dacorum’s Core Strategy was adopted on 25 September 2013. 

 
Dacorum Borough Local Plan 1991-2011 
 
2.9 The Dacorum Borough Local Plan 1991-2011 (DBLP) was adopted by the Council on 

21 April 2004 and became operative on that date. It was a saved local plan until 28 
September 2007: from that date all policies, except 27, were extended (i.e. remained in 
operation) by direction of the Secretary of State. The National Planning Policy 
Framework (NPPF) was published on 27 March 2012 and became effective from that 
date.  As a result, the Local Plan policies, except 27, have been given due weight 
according to their degree of consistency with the NPPF (the closer the policies in the 
Local Plan to the policies in the NPPF, the greater the weight that may be given).  
Some DBLP policies have now been superseded by the Core Strategy (see Appendix 
1).  

 
Hertfordshire Minerals and Waste Plans 
 
2.10 Hertfordshire County Council is responsible for minerals and waste planning. The 

Hertfordshire Minerals Local Plan Review 2002-2016 was adopted by the County 
Council on 27 March 2007.  A Supplementary Planning Document on Mineral 
Consultation Areas has been adopted by the County Council, taking effect from 1 
January 2008. 

 

2.11 The Hertfordshire Waste Local Plan 1995-2005 was adopted by the County Council on 
12 January 1999. By direction of the Secretary of State for Communities and Local 
Government, Policies 1-46 (except 6) are saved and continue to apply. More recently, 
the adoption of the Waste Core Strategy and Development Policies document (see 
below) means that a number of policies in the Waste Local Plan are no longer 
operational, as they have been superseded. 

 
2.12 The County Council is now producing the Waste Development Framework, which will 

supersede the Waste Local Plan.  The Waste Development Framework will consist of 
two DPDs: 

  Waste Core Strategy and Development Management Policies; and 

  Waste Site Allocations. 
 

2.13 The former was adopted in November 2001, whilst the latter is due to be adopted in 
2014.   

 
Neighbourhood Plans 
 
2.14 The Localism Act 2011 allows for Town and Parish Councils, and established 

‘Neighbourhood Forums’ to prepare Neighbourhood Plans for their areas.  Provided 
these conform with the strategic planning policies for the area and gain a majority vote 
in a local referendum, these plans will be adopted as part of the Development Plan for 
Dacorum.   

 
2.15 The role of the Borough Council with regard to Neighbourhood Plan is to: 
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 ensure that the intention to produce a neighbourhood plan and the area that it 
will cover is brought to the attention of people who live and work (or own a 
business) in the area; 

 ensure that the 'qualifying body' that takes the plan forward meets the 
requirements of the Localism Act; 

 help the community to ensure that the plan they produce is based on robust and 
credible evidence, is deliverable and consistent with other national and local 
planning policy; 

 arrange for an inspector to examine the plan to make sure that it meets the 
requirements of a local planning document and can be used to help determine 
planning applications; 

 arrange a referendum where everyone living in the area can vote to confirm 
whether they would like the plan to be adopted as part of its planning policy. 

 
2.16 At the time of preparing this LDS, only one Neighbourhood Plan is under preparation – 

for the Grovehill neighbourhood in Hemel Hempstead.  This is being prepared by a 
Neighbourhood Forum called ‘Grovehill Future.’   

 
2.17 For the most up-to-date information on the number, location and progress of 

Neighbourhood Plans within the Borough, please refer to the Council’s website.  
 
Supplementary Planning Guidance and Supplementary Planning Documents 
 
2.18 A range of Supplementary Planning Documents (SPD) and Supplementary Planning 

Guidance (SPG) has been prepared to support policies and proposals within the 
Dacorum Borough Local Plan 1991 and the Core Strategy.  A full list is available online 
at: 
http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning 

 
2.19 Further SPDs will be prepared to support the Council’s LPF, whilst some existing 

guidance will be reviewed and updated as appropriate.  See Appendix 4 for further 
details.   

 
2.20 The Council has also prepared a series of Advice Notes, which although not part of the 

statutory development plan, help to explain and elaborate planning policies and how 
they will be applied.  These are also available online. 

 
2.21 This guidance will be supplemented by masterplans for key development sites, such 

as the Local Allocations (Green Belt housing sites identified in the Core Strategy). 
 
Plan priorities 
 
2.22 The Council’s priority areas in terms of policy planning are as follows: 

 

 Progress work on the partial review of the Core Strategy. 

 Following adoption of the Core Strategy, progress work on outstanding DPDs 
that comprise the Local Development Framework. 

 Complete necessary supplementary planning documents and other guidance 
which will enable the development plan to be properly implemented. 

  
2.23 These priorities are reflected in the timetable set out in Chart A. 

http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning
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2.24 Whether there should be specific exceptions to this approach will be kept under review 

by monitoring the Local Development Scheme and the implementation and use of 
policies through the Annual Monitoring Report (AMR).  In particular, the Council 
recognises that some policy guidance could be superseded by a new Government 
planning policies or guidance, or by temporary or permanent changes to permitted 
development rights. 
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The Local Planning Framework: 
 
2.25 In addition to the adopted Core Strategy summarised above, Dacorum’s Local Planning 

Framework will include the following Development Plan Documents (DPDs):  
 

 Site Allocations – will set out the Council’s detailed proposals and requirements 
for particular sites and areas.  These will be illustrated on the Proposals Map. 

   

 Development Management Policies – will support the Core Strategy by setting 
out additional, more detailed planning policies that the Council will use when 
considering planning applications. 

 

 East Hemel Hempstead Area Action Plan (AAP) – will provide a detailed 
planning framework for the regeneration of the eastern part of Hemel Hempstead.  
The extent of the AAP within Dacorum is shown in the Core Strategy, while its 
extent within St Albans District is to be confirmed. 

 
2.26 A Proposals Map will accompany these documents.  It will show all specific allocations 

and site proposals on an Ordnance Survey base map. 
 
2.27 The DPDs will be supported by a series of Supplementary Planning Documents (SPDs) 

and Advice Notes. 
 
2.28 The LPF in turn will inform any Neighbourhood Plan prepared within the Borough.. 
 
2.29 Further detail regarding the content of each DPD and a full list of supporting SPDs is 

set out in Appendices 3 and 4. 
 
Figure 1: Structure of the Local Planning Framework  
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2.30 All DPDs and SPDs will be supported by a consultation statement, explaining how the 
document has taken into account the views of stakeholders and the public in general 
and meets the requirements of the Statement of Community Involvement (SCI).  All 
DPDs and some SPDs will also be accompanied by a sustainability appraisal (SA), 
incorporating strategic environmental appraisal (SEA) and with appropriate 
assessment (AA), as necessary (see section 5). 

  
2.31 All DPDs will also be required to include a list of superseded policies (and any other 

superseded guidance). 
 
2.32 All DPDs are the subject of an independent examination (or inquiry) by an inspector.  

The inspector will examine the “soundness” of the document(s): i.e. whether the proper 
procedures have been followed; how the document(s) relate to national/strategic 
planning policy or other relevant strategic advice;  whether the document(s) are 
coherent and stem from a credible evidence base: and whether the policies in the 
document(s) are effective and deliverable.  Whilst the Inspector’s report is not formally 
binding, the Council cannot adopt a DPD unless it has been found ‘sound.’ 

 
Transitional arrangements 
 
2.33 Dacorum Borough Local Plan 1991-2011 was adopted on 21 April 2004. All policies of 

the Local Plan (except Policy 27 on Gypsies and Travellers) were ‘saved’ in 2007 
under transitional arrangements.  Some of these policies have now been superseded 
by the Core Strategy.  The remainder will be reviewed through the preparation of 
subsequent Development Plan Documents (DPDs) and through new or updated 
supplementary planning documents (SPD). 

 
2.34 Replacing this existing Local Plan is a gradual process.  It is important that there is 

clarity regarding which policies and proposals are superseded and which are retained.  
It is also important to avoid a local policy vacuum.     

 
Superseded policies: 
 
2.35 The Core Strategy contains a list setting out those policies of the existing Local Plan 

that are superseded by the Core Strategy, and which policies replace them.  This 
schedule is reproduced as Appendix 1. 

 
2.36 In a few instances there are Local Plan policies that are partly superseded by the Core 

Strategy. This is usually because they contained both strategic elements and more 
detailed criteria.  Where this is the case, these policies will be ‘saved’ until they can be 
superseded in their entirety.  Where a conflict arises between elements of a ‘saved’ 
Local Plan policy and the Core Strategy, the Core Strategy policy will take precedence.   

 
Retention of existing guidance and proposals: 

 
2.37 The DBLP also contains a number of schedules which set out development proposals 

for particular sites.  Whilst many of these sites have already been developed, some 
have not.  The undeveloped sites will be reviewed and, where appropriate, carried 
forward into the Site Allocations DPD (or East Hemel Hempstead Area Action Plan, if 
they relate to the Maylands area).  

 
2.38 The Council has also adopted a number of Supplementary Planning Documents 

(SPDs), Supplementary Planning Guidance (SPGs), Concept Statements and Advice 
Notes.  These either support the delivery of sites within the schedules, or set out the 
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Council’s requirements relating to particular topic areas. Often supplementary 
guidance will be valid beyond the term of the saved policy: i.e. because 
a) a site specific brief is in the process of being implemented, or  
b) conservation principles remain valid. 

 
2.39 Appendices 1-9 also provide important additional guidance to support both the ‘saved’ 

policies of the DBLP and those within the Core Strategy.   
 
2.40 All of the documents and schedules listed in Appendix 2 are therefore retained and 

treated as ‘saved’ until they have been fully reviewed.  They remain valid and will 
provide important advice and guidance to inform planning decisions within the 
Borough.  Where there is any conflict between these documents and the Core 
Strategy, the Core Strategy will take precedence.   

 
The role of the SCI and AMR: 
 
2.41 The Annual Monitoring Report assesses the implementation of the LDS itself and the 

extent to which planning policies are being achieved.  It also provides a mechanism 
through which to keep ‘saved’ policies, schedules and guidance under review and 
delete any parts the Council no longer considers appropriate or relevant. 

 
2.42 The Statement of Community Involvement (SCI) was adopted on 14 June 2006.  It 

sets out arrangements for public consultation in the connection with the LPF and 
planning applications.  The Council expects to review the SCl after completion of all 
DPDs. 

 
The Early Partial Review 
 
2.43 The Council is committed to an early partial review (EPR).  This will be in place by 

2017/18. 
 
2.44 The EPR will include detailed consideration of: 

a) household projections; 
b) the role and function of the Green Belt affecting Dacorum, including long term 

boundaries and the potential to identify safeguarded land beyond 2031; and 
more significantly, 

c) the role that effective co-operation with local planning authorities could play in 
meeting any housing needs arising from Dacorum. This element will include St 
Albans district and relevant areas lying beyond the Green Belt. 

 
2.45 Background technical work has already commenced. Stage 1 of a comprehensive 

Green Belt Review has been carried out jointly with St Albans City and District Council 
and Welwyn Hatfield Council, and published.  The early partial review will necessitate 
further additional technical work.  This will include Stage 2 of the Green Belt Review 
(looking in more detail at locations identified in the initial study as contributing least to 
Green Belt purposes); the updating of existing studies, such as the Strategic Housing 
Market Assessment, Strategic Housing Land Availability Assessment and work relating 
to population and household projections.   

 
2.46 The EPR will take the form of a single ‘Local Plan,’ containing site allocations and 

development management policies in addition to strategic policies covering the 
development of the Borough of Dacorum. Existing policies and designations will be 
reviewed and updated as appropriate, taking into account new evidence and the 
outcome of discussions under the duty to co-operate.   
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2.47 Further information regarding the structure, timing and content of the early partial 
review is set out in Appendix 3. 
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3. Developing and Managing the Evidence Base 
 
3.1 Underlying production of the LPF and EPR will be an information (or evidence) base.  

The evidence base will consist of: 

 technical studies; 

 monitoring and contextual information; and 

 related strategies. 
 
Technical studies 
 
3.2 A range of studies have been prepared, or are being prepared to uses as an evidence 

base to support production of both DPDs and SPDs.   
 
3.3 A full list of the evidence base for the Councils Local Planning Framework (LPF) is 

available online at: 
http://www.dacorum.gov.uk/home/planning-development/planning-strategic-
planning/evidence-base 

 
3.4 Part of the role of the Annual Monitoring Report (and internal processes behind this) 

will be to maintain the evidence base as far as possible. 
 
3.5 Additional and updated evidence will be required to support the Early Partial Review 

process. 
 
Monitoring Reports and Contextual Information 
 
3.6 Land Position Statements for employment and housing are prepared annually.  They, 

together with other sources of information, such as the Census, are used to prepare 
the Council’s Annual Monitoring Report.  See section 6 for further information. 

 
Related Strategies 
 
3.7 It is recognised that the challenges facing Dacorum Borough cannot be tackled by the 

Local Planning Framework alone.  They are already being addressed in varying 
degrees by a range of other strategies and policies at national, county and local levels.  
It is therefore important that the Council’s planning strategy complements and 
reinforce these.  Key documents and strategies are set out in the table below, although 
it is recognised that these will change over time.   

 

National 

 National Planning Policy Framework (NPPF) 

 Planning Circulars  

County or Sub-region 

 Hertfordshire 2021: A Brighter Future 

 Hertfordshire’s  Economic Development Strategy 2009-2021 

 Local Economic Assessment (LEA) 

 Local Transport Plan (LTP)  

 Biodiversity Action Plan (BAP) 

 Green Arc Strategic Green Infrastructure Plan (with Hertfordshire) 

 Minerals and Waste Development Framework for Hertfordshire 

 Management Plan for the Chilterns Area of Outstanding Natural Beauty 

http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning/evidence-base
http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning/evidence-base
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 Documents and strategies produced by the Local Enterprise Partnership (LEP) 

Local 

 Destination Dacorum - The Dacorum Sustainable Community Strategy 

 Corporate Plan  

 Housing Strategies 

 Green Space Strategy 

 Dacorum’s Economic Development Strategy  

 Dacorum Development Programme 

 Maylands Master Plan 

 Local Biodiversity Action Plan 

 
 
CIL: 
 
3.8 Dacorum Borough Council is progressing work on setting a Community Infrastructure 

Levy (CIL) the area.  As CIL does not form part of the Local Planning Framework the 
programme for its production does not form part of this LDS.  For further information 
on CIL please refer to the Council’s website: 
http://www.dacorum.gov.uk/home/planning-development/planning-strategic-
planning/community-infrastructure-levy-(cil) 

 
 
 

 
 

http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning/community-infrastructure-levy-(cil)
http://www.dacorum.gov.uk/home/planning-development/planning-strategic-planning/community-infrastructure-levy-(cil)
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4. Schedule of Local Development Documents 
 
4.1 ‘Local Development Documents’ is an umbrella term covering both Development Plan 

Documents (DPDs) and Supplementary Planning Documents SPDs. 
 
Development Plan Documents: 
 
4.2 Section 2 provides a brief description of each DPD and for the early partial review 

(EPR (process).  Appendix 3 provides further detail, setting out the broad content of 
each, together with key milestones and the arrangements for monitoring and review.  

 
4.3 The Council wishes to bring forward the Site Allocations DPD as quickly as it 

reasonably can, as this is the key delivery document for the Core Strategy.    A 
separate Development Management DPD is also programmed, although is considered 
a lower priority due to existing policies being ‘saved.’  This DPD will focus on locally 
significant issues and be supported by Supplementary Planning Documents as 
required.  Work on these two DPDs will therefore occur in parallel, and inform separate 
work on the early partial review. 

 
4.4 Formal work on the East Hemel Hempstead Area Action Plan is currently on-hold, as 

the Council awaits progress on St Albans’ Local Plan.  Discussions are however 
ongoing between Officers and Members of the two authorities and will inform work on 
the EPR.  This will ensure that:    

 issues related to the outward growth of Hemel Hempstead are linked; 

 an effective long-term housing programme is established; and 

 regeneration in the Maylands business area continues to be encouraged. 
 
4.5 The programme for production of these DPDs is shown in Chart A below. 
 
Supplementary Planning Documents: 
 
4.6 The preparation of Supplementary Planning Documents signalled in the Dacorum 

Borough Local Plan 1991-2011 has effectively been completed.  Appendix 4 lists the 
documents that need to be reviewed or which are required to support the adopted 
Core Strategy or subsequent DPDs.  In some cases the Council will consider 
introducing new supplementary advice on an informal basis before completion of 
formal SPD procedures. 

 
4.7 It should be noted that the programme of Supplementary Planning Document review 

and production will continue beyond the end of the 2017/18 period covered by this 
LDS.   
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Chart A: Programme of Development Document Production 
 

 
 
 
Key: 
 
I - Issues and options consultation (consultation stage) 
P - Pre-Submission / Proposed Submission consultation (representations stage) 
S - Submission of plan and associated documents to Secretary of State 
E - Examination of plan by the Planning Inspectorate 
A - Adoption of plan by the Council  
 
Notes: 

 The Core Strategy was adopted in September 2013 and so is not shown on this programme 

 All timings are subject to the programming of Cabinet and Full Council meetings and the availability of Planning Inspectors to conduct the 
Examinations. 

 The timetable will be subject to review through the Annual Monitoring Report and any necessary changes to programming made.
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5. Sustainability Appraisal and Strategic Environmental 
Assessment  

 
5.1 The implications and effects of DPDs (and SPDs where appropriate) will be assessed 

through procedures associated with: 

 Sustainability Appraisal (SA);  

 Strategic Environmental Assessment (SEA); and 

 Appropriate Assessment (AA). 
 

5.2 The Government advises that the three procedures should be integrated in order to 
reduce duplication of effort.   

 
5.3 These assessments will be iterative in nature and may lead to revisions in draft plans 

and proposals.  It helps test the soundness of DPDs, ensuring that they reflect 
sustainable development objectives and that they are consistent with each other. 

 
5.4 The Council will consider the need for an assessment under SA / SEA / AA on SPDs 

on a case by case basis.   
 
Strategic Environmental Assessment: 
 
5.5 European Directive 2001/42/EC requires a formal strategic environmental assessment 

(SEA) of plans and programmes which are likely to have a significant effect on the 
environment. 

 
Sustainability Appraisal: 
 
5.6 The 2004 Planning Act (as amended by the Planning Act 2008) requires local 

planning authorities to undertake an appraisal of the sustainability of the proposals in 
each DPD and to prepare a report of the findings of the sustainability appraisal (SA). 
The Council carried out an SA for the Core Strategy and has published a final SA 
Report..  Subsequent DPDs, and the EPR process will be subject to separate SAs.  
The SA will incorporate SEA as appropriate. 

 
Appropriate Assessment: 
 
5.7 The European Habitats Directive and Habitats Regulations require an assessment of 

any likely significant effects on internationally important species and habitats which 
may result from implementation of a plan (known as Appropriate Assessment).  A 
screening report has been published in support of the adopted Core Strategy: its 
conclusion is that full assessment would only be required under certain development 
scenarios.  This will need to be kept under review as the EPR progresses.  
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6.  Monitoring and Evaluation 
 
6.1 In April 2012, the Town and Country Planning (Local Development) (England) 

(Amendments) Regulations 2008 were superseded by the Town and Country Planning 
(Local Planning) (England) Regulations 2012. These new regulations introduced 
greater flexibility regarding coverage and presentation of planning monitoring 
information. There is no longer a legal requirement for local authorities to publish 
monitoring reports by a prescribed date, or to formally submit them to the Secretary of 
State. The information must instead be published ‘as soon as possible’ after it 
becomes available. For Dacorum this information will continue to be contained and 
analysed in an annual report. 

 
6.2 As required by the regulations, this Annual Monitoring Report (AMR) will provide the 

following information:  
a) The titles of the Local Plan and Supplementary Planning Documents specified 

in the Council’s Local Development Scheme together with the timetable for 
their preparation, the stage reached and reasons for any slippage against the 
published timetable; 

b) Information on any Local Plan or Supplementary Planning Document that has 
been adopted or approved during the monitoring period, and the date of this 
adoption; 

c) Performance against monitoring indicators set out within its Local Plan; 
d) An explanation of why the local planning authority has chosen not to 

implement a policy specified in its local plan (if appropriate); 
e) Information regarding any Neighbourhood Development Orders or 

Neighbourhood Development Plans; 
f) Information related to progress on establishing a Community Infrastructure 

Levy (CIL); and 
g) Details of actions under the ‘Duty to Co-operate’ introduced in the Localism Bill 

2011. 
 

6.3 The Council will report the headline figures from its Annual Monitoring Report to 
Cabinet each November / December, with the full AMR published on the Council’s 
website as soon as possible afterwards.    

 
6.4 The AMR will be informed by separate Housing and Employment Land position 

statements, which provide the latest monitoring information. 
 
6.5 If the timetable within this LDS is revised as part of the AMR process, this revised 

timetable will superseded that contained in Chart A and will provide the most up-to-
date work programme.   
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7. Risk Assessment 
 
7.1 The timetable for the production of the LPF and EPR has been modified in the light of 

experience and advice.  It is challenging and will continue to be managed to ensure 
that it remains both realistic and achievable.  The Annual Monitoring Report (AMR) will 
track performance and highlight any amendments required to the work programme set 
out in this LDS.  This will be supported through monthly reporting on milestones via 
the Council’s in-house project management software (CorVu).  

 
7.2 Appendix 5 sets out the key sources of risk that could impact upon the delivery of the 

work programme, and the contingencies for minimising these risks.  Some potential 
risks (e.g. new Government planning policies) are very difficult to assess and are not 
covered. 

 
Minimising risk 
 
7.3 In managing the risks, the Council will have regard to the relative priorities attached to 

particular documents.  When progress is reviewed from time to time, the Council may 
decide to concentrate more effort in specific key areas, with the corollary that 
preparation of less important documents could slip.  The key priorities within the 
current LDS programme are progressing the Site Allocations DPD and the early partial 
review.   

  
7.4 The Council will consider how these key documents can be framed to support the 

Government’s very high priority attached to housing delivery.  It may be appropriate 
for example to include an early release of one of the Local Allocations contained in the 
Core Strategy. 

 
7.5 The Council may also consider reviewing the choice of Local Development 

Documents required to fulfil particular spatial planning functions.  For example, 
changes in Government guidance may indicate that a particular area of work is more 
appropriately covered within an SPD rather than a DPD.  These amendments would 
need to be discussed with appropriate partner authorities.   

 
Staff Resources 
 
7.6 The Strategic Planning and Regeneration team have primary responsibility for delivery 

the programme set out within this LDS.  Risks to delivery will be mitigated by ensuring 
this team remains appropriately staffed and that staff have the necessary technical 
skills.  Where there are know skills gaps, such as in the areas of flood risk 
management, SA/SEA and population projections, these will continue to be addressed 
through the use of specialist consultants. 

 
Financial Resources: 
 
7.7 The Council attaches high priority to the expeditious delivery of the Local Planning 

Framework and EPR, and despite financial stringency is maintaining the necessary 
mainstream funding.  Budgets will continue to be reviewed on an annual basis and 
appropriate provision made.  Opportunities for additional funding sources such as the 
Housing and Planning Delivery Grant and grants for Neighbourhood Plans will 
continue to be pursued.   

 
External support and joint working 
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7.8 The Council is already working with, and will continue to work with, its neighbours to 

address issues of common interest.  Such liaison is a requirement of the Duty to Co-
Operate introduced by the National Planning Policy Framework.  Partnerships such as 
the Hertfordshire Planning Group and HIPP will assist with developing cross boundary 
working, but stronger links with non-Hertfordshire authorities must also be developed.   

 
7.9 More formal arrangements for the joint preparation of DPDs and SPDs will also be 

pursued where appropriate.  Joint working with St Albans will be critical for the East 
Hemel Hempstead Area Action Plan.  The EPR process will require even wider liaison 
and discussion.  Duty to Co-Operate activities will be reported through the AMR.   

 
7.10 The Council will continue to commission studies jointly with other local planning 

authorities where possible and involve other partner organisations (such as the 
County Council, Environment Agency, Sport England and Chilterns Conservation 
Board) as appropriate.   

 
7.11 External support and advice will continue to be sought from organisations such as the 

Planning Advisory Service (PAS) and the Planning Officers’ Society (POS) as 
necessary. 
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Appendix 1 
 

Schedule of Superseded Policies  
 

The policies from the Dacorum Borough Local Plan 1991-2011 which are listed in the left hand column below are superseded. They are replaced by 
policies in the Core Strategy (listed in the right hand column). 

 

Superseded  Replaced By 

SUSTAINABLE DEVELOPMENT OBJECTIVES 

Policy 1 Sustainable Development Framework All 

DEVELOPMENT STRATEGY 

Policy 2  Towns Policy CS1 Distribution of Development 

Policy 3  Large Villages Policy CS1 Distribution of Development 

Policy 4  The Green Belt Policy CS5 Green Belt 

Policy 5  Major Developed Sites in the Green Belt Policy CS5 Green Belt 

Policy 6 Selected Small Villages in the Green Belt Policy CS6 Selected Small Villages in the Green Belt 

Policy 7 The Rural Area Policy CS7 Rural Area 

Policy 8 Selected Small Villages in the Rural Area Policy CS1  Distribution of Development  
Policy CS2 Selection of Development Sites 
Policy CS7  Rural Area 

URBAN STRUCTURE 

Policy 9 Land Use Division in Towns and Large Villages Policy CS4 The Towns and Large Villages 

DEVELOPMENT CONTROL 

Policy 11 Quality of Development Policy CS5 Green Belt 
Policy CS7 Rural Area 
Policy CS8 Sustainable Transport 
Policy CS9 Management of Roads 
Policy CS10 Quality of Settlement Design 
Policy CS11 Quality of Neighbourhood Design 
Policy CS12 Quality of Site Design 
Policy CS13 Quality of the Public Realm 
Policy CS25 Landscape Character 
Policy CS26 Green Infrastructure 
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Policy CS27 Quality of the Historic Environment 
Policy CS29 Sustainable Design and Construction 
Policy CS31 Water Management 
Policy CS32 Air, Water and Soil Quality 

HOUSING 

Policy 14 Housing Strategy Policy CS17 New Housing  

Policy 16 Supply of New Housing Policy CS17 New Housing  

Policy 17 Control over Housing Land Supply Policy CS17 New Housing  

Policy 20 Affordable Housing Policy CS19 Affordable Housing 

Policy 25 Affordable Housing in the Green Belt and the Rural Area Policy CS20 Rural Sites for Affordable Homes  

EMPLOYMENT 

Policy 29 Employment Strategy and Land Supply Policy CS14 Economic Development 
Policy CS15 Offices, Research, Industry, Storage and   
  Distribution 

Policy 30 Control of Floorspace on Employment Land Policy CS14 Economic Development 
Policy CS15 Offices, Research, Industry, Storage and   
  Distribution 

Policy 35 Land at North East Hemel Hempstead Policy CS1 Distribution of Development 
Policy CS14 Economic Development 
Policy CS15 Offices, Research, Industry, Storage and   
  Distribution 
Policy CS34   Maylands Business Park 

Policy 36 Provision for Small Firms Policy CS15 Offices, Research, Industry, Storage and   
  Distribution 

SHOPPING 

Policy 38 The Main Shopping Hierarchy Policy CS4 The Towns and Large Villages 
Policy CS16  Shops and Commerce 

Policy 39 Uses in Town Centres and Local Centres Policy CS4 The Towns and Large Villages 
Policy CS16  Shops and Commerce 

Policy 40 The Scale of Development in Town and Local Centres Policy CS1 Distribution of Development 
Policy CS8 Sustainable Transport 
Policy CS9 Management of Roads 
Policy CS10 Quality of Settlement Design 
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Policy CS11 Quality of Neighbourhood Design 
Policy CS12 Quality of Site Design 
Policy CS14 Economic Development 
Policy CS15 Offices, Research, Industry, Storage and   
 Distribution 

Policy 41 New Shopping Development in Town Centres and Local 
Centres 

Policy CS1 Distribution of Development 
Policy CS8 Sustainable Transport 
Policy CS16  Shops and Commerce 

TRANSPORT 

Policy 49 Transport Planning Strategy Policy CS8 Sustainable Transport 
Policy CS9 Management of Roads 

Policy 50 Transport Schemes and Safeguarding of Land Policy CS9 Management of Roads 

Policy 52 The Road Hierarchy Policy CS9 Management of Roads 

Policy 53 Road Improvement Strategy Policy CS9 Management of Roads 

SOCIAL AND COMMUNITY FACILITIES 

Policy 67 Land for Social and Community Facilities Policy CS23 Social Infrastructure 

Policy 68 Retention of Social and Community Facilities Policy CS23 Social Infrastructure 

Policy 70 Social and Community Facilities in New Developments Policy CS23 Social Infrastructure 

LEISURE AND TOURISM 

Policy 72 Land for Leisure Policy CS2 Selection of Development Sites 
Policy CS23 Social Infrastructure 

Policy 88 Arts, Cultural and Entertainment Facilities Policy CS13 Quality of the Public Realm  
Policy CS23 Social Infrastructure 

Policy 89 Dual Use and Joint Provision of Leisure Facilities Policy CS23 Social Infrastructure 

ENVIRONMENT 

Policy 96 Landscape Strategy Policy CS24 Chilterns Area of Outstanding Natural Beauty 
Policy CS25 Landscape Character 
Policy CS26 Green Infrastructure 

Policy 98 Landscape Regions Policy CS25  Landscape Character 

Policy 107 Development in Areas of Flood Risk Policy CS31 Water Management 

Policy 114 Historic Parks and Gardens Policy CS25 Landscape Character 
Policy CS27 Quality of the Historic Environment 

Policy 115 Works of Art Policy CS13 Quality of the Public Realm 



 

 
 

23 

Policy 117 Areas of Special Restraint Policy CS3 Managing Selected Development Sites 

Policy 122 Energy Efficiency and Conservation Policy CS12 Quality of Site Design 
Policy CS28 Carbon Emission Reduction 
Policy CS29 Sustainable Design and Construction 
Policy CS30 Sustainability Offsetting 

Policy 123 Renewable Energy Policy CS28 Carbon Emission Reduction 
Policy CS29 Sustainable Design and Construction 
Policy CS30 Sustainability Offsetting 

Policy 124 Water Conservation and Sustainable Drainage Systems Policy CS31 Water Management 

MONITORING AND IMPLEMENTATION 

Policy 130 Monitoring of the Plan - 

PART 4 

Hemel Hempstead Town Centre Strategy Hemel Hempstead Place Strategy 
Policy CS33  Hemel Hempstead Town Centre 

Berkhamsted Town Centre Strategy Berkhamsted Place Strategy 

Tring Town Centre Strategy Tring Place Strategy  
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Appendix 2 
 

Schedule of ‘saved’ guidance and schedules 
 

 
 
 
 
 
 
 

 
 
 

(a) Guidance and Advice  
 

Supplementary Planning Guidance 
 

 Development Brief for land at Ebberns Road, Hemel Hempstead (adopted 9 April 
2003) 

 Development Brief for the Manor Estate, Apsley, Hemel Hempstead (adopted 21 
April 2004) 

 Accessibility Zones for the Application of Car Parking Standards (adopted 24 July 
2002) (now incorporated into Area Based Policies – see below) 

 Area Based Policies (adopted 5 May 2004) [Note: this incorporates an amended 
version of Development in Residential Areas which had been adopted originally in 
March 1998 by the Council] 

 Chipperfield Village Design Statement  (adopted 19 December 2001) 

 Environmental Guidelines (adopted 5 May 2004) 

 Landscape Character Assessment, Evaluation and Guidelines for Dacorum Borough 
(adopted 5 May 2004) 

 Gade Zone Planning Statement (April 2012)  

 Concept Statement - Western Road, Tring (29 February 2006) 

 Concept Statement - High Street and Water Lane, Berkhamsted (27 November 
2007).     

 Maylands Masterplan (September 2007) 

 Maylands Gateway Development Brief (updated June 2013) 
 
New Supplementary Planning Guidance 
 

 Chilterns Buildings Design Guide (updated February 2010) 
 
 
Supplementary Planning Documents  
 

 Development Brief for the Civic Zone (now called Waterhouse Square), Hemel 
Hempstead Town Centre (29 November 2005)   

 Development Brief for land at Deaconsfield Road (Dowling Court/Johnson Court), 
Hemel Hempstead (adopted 26 May 2005) 

 Development Brief for land at Deaconsfield Road (Sempill Road), Hemel 
Hempstead, (adopted 26 May 2005) 

 Development Brief for land at Green Lane, Hemel Hempstead (adopted 27 
November 2007) 

The following SPGs, SPDs and advice notes should be retained and will continue to be 
used as material planning considerations in relevant planning decisions.  Where there is 
a conflict between their content and that of the Core Strategy, the Core Strategy will take 
precedence. 
 
Documents relating to sites that have been delivered or policy guidance that has been 
superseded are not included in the schedule. 
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 Development Brief for land at Manor Farm, Markyate (adopted 19 December 2006) 

 Development Brief for New Lodge, Bank Mill Lane, Berkhamsted  (adopted 27 
November 2007) 

 Development Brief for land at Three Cherry Trees Lane, North East Hemel 
Hempstead (adopted 19 December 2006) 

 Development Brief for land at Westwick Farm, Hemel (adopted 27 November 2007) 

 Water Conservation (adopted 22 June 2005) 

 Energy Efficiency and Conservation (adopted 22 June 2005) 

 Planning Obligations (adopted April 2011) Note:  The sections relating to affordable 
housing contributions have been superseded by the Affordable Housing SPD. 

 Accessibility Zones for the Application of Car Parking Standards (July 2002) 
 
New / re-adopted SPD 
 

 Affordable Housing (originally adopted January 2013) 

 Hemel Hempstead Town Centre Masterplan (originally adopted January 2013) 
 
Advice Notes: 
 

 Sustainable Development Advice Note (March 2011)  Note: This is in the process of 
being updated to reflect the content of the adopted Core Strategy 

 
Conservation Area Appraisals: 

 
 Aldbury Conservation Area Appraisal and Management Proposals (2008) 

 Bovingdon Conservation Area Appraisal and Management Proposals (2009) 

 Chipperfield Conservation Area Appraisal and Management Proposals (2009) 

 Frithsden Conservation Area Appraisal and Management Proposals (2010) 

 Great Gaddesden Conservation Area Appraisal and Management Proposals (2010) 

 Nettleden Conservation Area Appraisal and Management Proposals (2010) 

 
 
(b) Local Plan Proposal Schedules and Appendices 

 
 
 
 
 
 
 
 
 
 
 
Schedules: 

 

 Housing 

 Employment 

 Shopping 

 Transport 

 Social and Community Facilities 

 Leisure and Tourism 

The following schedules and appendices are contained within the Dacorum Borough 
Local Plan 1991-2011.  Whilst some of the sites that are contained within the 
schedules have been developed, or elements of the appendices superseded by Core 
Strategy policies, it is recommended that for simplicity they are retained in their 
entirety, until updated and superseded by subsequent DPD or decisions.  Where there 
is a conflict between their content and that of the Core Strategy, the Core Strategy will 
take precedence. 
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 Environment 
 Two Waters and Apsley 

 
Appendices: 

 
Appendix 1 – Sustainability Checklist (to be updated through the CPlan sustainability 
checklist) 
Appendix 2 – Major Developed Sites in the Green Belt – Infill Areas 
Appendix 3 – Layout and Design of Residential Areas 
Appendix 4 – Layout and Design of Employment Areas 
Appendix 5 – Parking Provision 
Appendix 6 – Open Space and Play Provision 
Appendix 7 – Small-Scale House Extensions 
Appendix 8 – Exterior Lighting 
Appendix 9 – Article 4 Direction Areas 
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Appendix 3 
 

Profiles of Development Plan Documents  
 

Title    Core Strategy 
Description 
 
 

Sets out the strategic vision, objectives and spatial strategy for the area up 
to 2013.  Contains core policies, e.g. Green Belt and settlement 
boundaries, town-wide strategies and the housing programme, and 
includes a development (key) diagram for the Borough and other, 
settlement diagrams. 

Area Covered Borough wide, supported by 7 geographically specific settlement strategies 

Status DPD 

Chain of Conformity 
 

In general conformity with the National Planning Policy Framework (NPPF).  
All other local development documents to be in conformity with the Core 
Strategy. 

Priority High 

Key milestones                                                                                                   
Adoption 
 

25 September 2013  

Monitoring and Review Arrangements 

Through the Early Partial Review process (see below) 

 
 
 

Title    Site Allocations 
Description 
 
 

Allocates all land for housing (except strategic housing sites) for a period of 
15 years.  Also allocates land for specific other proposals, such as retail and 
employment.  All proposals to be shown on the Proposals Map.  

Area Covered Site specific 

Status DPD 

Chain of Conformity 
 

In general conformity with the Core Strategy and NPPF. 

Priority High 

Key milestones                                                                                                                            
Issues and options 
consultation 

Completed (2006 and 2009) 

Pre-Submission 
consultation 

September 2014 

Submission July 2015 

Examination Period October 2015  

Adoption February 2016  

Arrangements for Production 

Lead Strategic Planning team 

Management 
arrangements 
 

Members Task and Finish Group, Strategic Planning and Environment 
Overview and Scrutiny Committee, Cabinet and Council.  Corporate 
Management Team 

Studies/evidence 
required 
 

See section 3.  Update of Leisure Study in progress.  Housing land 
availability information updated annually and used to inform Schedule of 
Sites. 

Resources required 
 

See section 7. 

Stakeholder/community 
involvement 
 

Dependent upon the range of target audiences and resources available.  
Consistent with SCI. 

Monitoring and Review Arrangements 

To be reviewed as part of the early partial review process (see section below) 
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Title    Development Management Policies 
Description 
 
 

Part of a limited suite of generic development management policies and 
standards, pertinent to particular types of planning application and uses 
proposed. This covers matters not covered by other DPDs and sets the 
criteria against which applications for development will be considered, e.g. 
residential amenity, car parking provision, and visual impact and highways 
issues.  

Area Covered Borough wide 

Status DPD 

Chain of Conformity In general conformity with the Core Strategy and NPPF. 

Priority Medium 

Key milestones                                                                                                                              
Issues and options 
consultation  

September 2014 

Pre-Submission 
consultation 

September 2015  

Submission* June 2016 

Examination* September 2016  

Adoption* December 2016  

Arrangements for Production 

Lead Strategic Planning team. 

Management 
arrangements 
 

Members Task and Finish Group, Strategic Planning and Regeneration 
Overview and Scrutiny Committee, Cabinet and Council; Corporate 
Management Team. 

Studies/evidence 
required 
 

Primarily desktop study of relevant information, with additional technical 
work commissioned as necessary i.e. to inform review of car parking 
standards.  

Resources required See section 7. 

Stakeholder/community 
involvement 

Dependant upon the range of target audiences and resources available. 
Local highway authority a key consultee. Consistent with SCI. 

Monitoring and Review Arrangements 

To be reviewed as part of the early partial review process (see below) 

 
* Note 
Depending upon progress on the early partial review, the Council may decide not to progress the 
Development Management DPD beyond Pre-Submission stage, but to take the policies through to 
adoption as part of the new single Local Plan (see below). 
.   

Title   East Hemel Hempstead Area Action Plan 
Description 
 
 

Sets out the spatial strategy for an area of Hemel Hempstead subject 
to economic change and expansion, potential housing growth and 
potential relocation of uses from within the town (as a consequence of 
possible development and change there).  The document will explain 
how development proposals will be co-ordinated and implemented. 

Area Covered Boundary of AAP in Dacorum and indicative boundary of area in St 
Albans’ administrative area delineated in the Core Strategy (Figure 22).   
 
Final extent of area outside of Dacorum to be confirmed, depending 
upon the detailed scope of the Area Action Plan.  If the purpose is 
primarily to accommodate economic change and expansion, the area 
covered would include land adjoining Breakspear Way at the entrance 
to the town from the M1 motorway, part of the Maylands/Maylands 
Avenue General Employment Areas and land at North East Hemel 
Hempstead.  It would preferably include land in St. Albans City and 
District Council’s area.  If the purpose of the Action Area is extended to 
include major housing growth, then a significant area within St Albans 
district would be included: this could extend from the Corner 
Farm/Blackwater Lane area of Leverstock Green northwards to land at 
Redbourn Road by Woodhall Farm. 

Status DPD – an Area Action Plan.  To be determined whether joint 
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preparation with St Albans City and District Council is appropriate.  
This also affects the area to be delineated.   

Chain of Conformity 
 

In general conformity with the Core Strategy for Dacorum [and for St 
Albans] and the NPPF. 

Priority Medium 

Key milestones 

Issues and options 
consultation  

 
 
Not currently programmed (see section 6 for explanation)  Pre-Submission 

Submission  

Examination  

Adoption 

Arrangements for Production 

Lead 
 

DBC – Strategic Planning team [St. Albans – Planning Policy Team].  
Roles will depend on the extent, nature and location of change and 
development that is required to be accommodated.  DBC will take the 
lead if development is largely confined to the urban area of the town 
(i.e. not the Green Belt). 

Management arrangements 
 

Joint working arrangements to be determined 
DBC – to include Cabinet and Council [St Albans similarly]. 

Studies/evidence required 
 

Key studies (see Section 5) and context provided by the Regional 
Spatial Strategy.  Master planning exercise. 

Resources required 
 

Collaboration with key greenfield landowners assumed (English 
Partnerships and the Crown Estate).  See section 7. 

Stakeholder/community 
involvement 
 

Involvement of the main landowners, the County Council, and 
Maylands area business community will be critical.  Other parties 
dependent on the target audiences and resources available. To comply 
with SCI (potentially of both Dacorum and St Albans) 

Monitoring and Review Arrangements 

Dependent upon outcome of Dacorum’s early partial review process and content of St Albans’ Local 
Plan.   

 
 

 

Title   Dacorum Borough Local Plan  
Description 
 
 

Single composite plan incorporating the early partial review of the Core 
Strategy, together with the Site Allocations and Development 
Management DPDs and guidance relating to East Hemel Hempstead 
as appropriate.   

Area Covered Borough wide, with some site specific elements. 

Status DPD. 

Chain of Conformity In general conformity with the NPPF. 

Priority High 

Key milestones 

Issues and options 
consultation  

November 2015 

Pre-Submission 
consultation 

May 2016  

Submission  February 2017 

Examination  June 2017  

Adoption September 2017  

Arrangements for Production 

Lead Strategic Planning team. 

Management arrangements Members Task and Finish Group, Strategic Planning and Environment 
Overview and Scrutiny Committee, Cabinet and Council.  Corporate 
Management Team 

Studies/evidence required To include update of key technical studies including Strategic Housing 
Market Assessment at Strategic Housing Land Availability 
Assessment, together with new technical work to consider issues such 
as population growth and role and function of the Green belt within the 
Borough. 
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Resources required See section 7. 

Stakeholder/community 
involvement 

To comply with SCI.  Strong emphasis on close liaison with adjoining 
local planning authorities and others regarding strategic planning 
matters, as required under the duty to co-operate. 

Monitoring and Review Arrangements 

Annual review of policy performance carried out as part of AMR process. Formal review process to be 
confirmed. 
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Appendix 4 

List of Required Supplementary Planning Documents 
 

 

The following supplementary planning documents are referred to in the Core Strategy and/or 
expected to be required to support delivery of Dacorum’s Local Planning Framework. These 
are in addition to existing SPDs listed in Appendix 2. 
 
 
 

Document Notes 

 
 
Vehicle Parking Standards 
 

 

To update the current standards contained 
within the Dacorum Borough Local Plan 
1991-2011. 
 

 
Urban Design SPD 
 

 
 

These two documents may be merged into a 
single SPD dealing with design and heritage 
consideration issues.  Will update and 
superseded the Residential Character Areas 
Appraisals. 
 

 
 
Historic Heritage SPD 
 

 
 
Planning Obligations SPD 
 

 
An update to the existing SPD to take 
account of changes following adoption of the 
Council’s Community Infrastructure Levy. 
 

 
 
Renewable Energy SPD 
 

 
To include advice on the use of renewables 
and the detailed definition of District Heating 
Opportunity Area (DHOAs). 
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Appendix 5 
Risk Assessment 

      Unmitigated Risk   Mitigated Risk 

Risk 
No 

Risk 
Description:  

Risk 
Consequence:  
"Which will 
result in……." 

Impact Likelihood Overall 
Risk 
Status 

Mitigating Action Impact Likelihood Overall 

1 

Local Planning 
Framework 

(LPF) fails to 
meet 

milestones in 
Local 

Development 
Scheme 

  4 4 16 

RED Project management and 
monitoring of progress against the 
Local Development Scheme.  
Progress discussed with managers 
monthly and action taken as 
necessary. Progress on LDS 
timetable reported as part of 
Annual Monitoring Report and any  
necessary changes made to 
timetable.  Formal review of the 
LDS to be carried out in early 
2014, with a new timetable 
prepared to cover remaining DPDs 
and the early partial review. 

4 3 12 

2 

The (new) 
development 
plan must be 
sound and 

must deliver 
what is needed 
expeditiously 

  3 4 12 

RED Risk is reduced by ensuring 
processes and the evidence base 
are robust and there is appropriate 
joint working with adjoining local 
planning authorities and other 
bodies. Sufficient financial 
resources are essential. 

2 4 8 

3 

Management 
Lack of 
suitably 

experienced 
staff resources 

and skills 

  4 4 16 

RED Consideration will be given to the 
employment of temporary staff and 
/or consultants to take on specialist 
areas of work and extend the 
capacity of the Strategic Planning 
team.   This option could be 
constrained by wider Council  

4 3 12 
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 policies on vacancies and 
recruitment and available financial 
resources. 

   

4 

Strategic 
Environmental 

Appraisal / 
Appropriate 
Assessment/ 
Sustainability 

Appraisal 

Statutory 
requirements 
not met and plan 
either unable to 
move to 
Examination, or 
challenged on 
adoption. 

2 4 8 

Green To be carried out by specialist 
external consultants, although  
some in-house work will be 
involved. Recent experience 
suggests a higher work effort for 
both consultants and Officers than 
originally expected.  The workload 
of the key consultation agencies 
may affect their ability to input on 
this Council’s DPDs at the 
appropriate time. 

4 2 8 

5 Financial 
Scheme not 
delivered 

4 4 16 

RED Budgetary provision has been 
made for general work expenses, 
however the length of public 
examinations and cost of 
defending legal challenge to the 
Core Strategy could add 
significantly to the amount 
required.  New Homes Bonus may 
help to mitigate the anticipated 
shortfall, but the future of this 
scheme is unclear and will be 
reduced at present due to the 
ongoing impacts of the recession.  

3 4 12 
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6 
Information 
Technology  

Timescales for 
delivery and 
quality slip. 

2 2 4 

Green Delays in obtaining, operating 
and/or supporting any new 
software required do occur.  To 
reduce risks the Council will work 
with suppliers and improve internal 
and external support networks 

2 1 2 

7 
Decision 
making 
process  

Bureaucratic 
procedures 
could slow down 
delivery. 

3 4 12 

RED Delays may be experienced due to 
democratic process and/or 
timetabling of meetings.  This risk 
of delay will be increased by the 
need to liaise with adjoining local 
planning authorities (especially St 
Albans City and District Council) as 
part of the duty to co-operate 
requirements.   

3 4 12 

9 
Effect of 

changes to the 
LDF process 

Slow down in 
delivery. 

2 4 8 

Green Government has introduced 
changes to the local planning 
system through the National 
Planning Policy Framework 
(NPPF) and revised regulations.  
Removing the formal requirement 
to publish Preferred Options could 
compress the timescale for DPD 
production. 

2 4 8 

10 
Length of 

Public 
Examination 

Slow down in 
delivery. 

2 3 6 

Green Public examinations could take 
longer than anticipated.  This will 
be mitigated through ensuring 
appropriate evidence is prepared 
and submitted and there is close 
liaison with the Programme Officer.   

2 2 4 
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11 

Capacity of 
Planning 

Inspectorate 
(PINs) and 

other statutory 
consultees 

  2 4 8 

Green The capacity of  the Planning 
Inspectorate and other statutory 
consultees to provide detailed 
planning advice has been reduced 
due to internal reorganisation and 
financial constraints .  The risk is 
outside the Council’s control. 

2 4 8 

12 
The 

‘soundness’ of 
DPDs 

  4 4 16 

RED The soundness of the DPDs will be 
ensured through close liaison with 
the adjoining local planning 
authorities, statutory bodies,  
PINS, the availability of a robust 
evidence base and well-audited 
stakeholder and community 
engagement systems. 

3 3 9 

13 
Information 

Base 
  2 4 8 

Green To be carried out either internally 
(if Officer skills and capacity allow), 
or by specialist consultants.  Work 
quality to be ensured through the 
procurement process and contract 
conditions.  Some of the new / 
refreshed technical work will be 
carried out in partnership with 
other Hertfordshire authorities and 
progress is therefore often 
dependent on their commitment 
and timetables. 

2 3 6 
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Appendix 6 
 
Glossary 
 
Annual Monitoring Report (AMR) Monitors the local planning framework and 

its key policies and proposals. Information in 
this document will show trends and highlight 
possible problem areas which future 
changes to planning policy will seek to 
address. Also assesses how the Council is 
progressing with the timetables set out in the 
LDS.    Although it is a statutory document, it 
is not a Local Development Document 
(LDD). 

Appropriate Assessment (AA) (also referred 
to as Habitats Regulations Assessment) 

This assessment is required under The 
Conservation of Habitats and Species 
Regulations 2010. Its purpose is to analyse a 
plan or proposals and ascertain whether 
there would be any significant effects on 
internationally important nature conservation 
sites (also referred to as Natura or European 
sites). 

Area Action Plan (AAP) Provides a planning framework for areas of 
change and areas of conservation. 

Dacorum Borough Local Plan (DBLP) This is the Local Plan for Dacorum Borough 
which was adopted by the Council on 21 
April 2004. Its policies will gradually be 
replaced by the local planning framework. 
Until that happens the Council will use the 
policies to help it determine planning 
applications. 

Development Plan A collective term for the adopted local plan 
and neighbourhood plans. The local plan is a 
plan for the future development of Dacorum: 
it is also known as a development plan 
document. The local plan itself may consist 
of more than one development plan 
document.  It may include documents 
covering a core strategy, site allocations and 
development management policies.  An Area 
Action Plan is also a development plan 
document. For neighbourhood plan, see 
below. 

Development Plan Documents (DPD) These are the documents, which must be 
taken into account in determining planning 
applications as they make up the 
development plan (see above).  Planning 
permission must be granted in accordance 
with these documents unless material 
considerations indicate otherwise.  
Development Plan Documents must be 
subject to independent examination before 
being adopted. 

Early Partial Review The term used to refer to the need for a 
review of certain aspects on the Council’s 
Core Strategy (primarily housing numbers 
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and the role of the Green Belt) in advance of 
when it would normally have taken place.   

Evidence Base The process of producing a development 
plan document firstly requires the assembly 
of an evidence base. The evidence base 
consists of studies, plans and strategies 
produced by the Council and other 
organisations. 

Examination The formal process through which the 
‘soundness’ of Development Plan 
Documents  submitted to the Secretary of 
State is assessed.  Examinations are carried 
out by representatives of the Planning 
Inspectorate (PINs) and will usually involve a 
hearing session, where objectors and 
supporters of the plan can put forward their 
case and answer questions of the Inspector.   

Issues and Options The first formal stage of consultation on a 
Development Plan Document, in which the 
key issues and options relating to the 
document are set out within the context of 
government guidance and policy. 

Local Development Documents (LDD) This is a general name for:  

 all Development Plan Documents 
(DPDs) and Supplementary Planning 
Documents (SPDs), both of which are 
used to guide development and are 
used by the Council to determine 
planning applications, and 

 the Statement of Community 
Involvement (SCl). 

Local Planning Framework (LPF) Also referred to as the ‘Local Development 
Framework.’  This comprises a number of 
different types of document – Local 
Development Scheme, Annual Monitoring 
Report, and Statement of Community 
Involvement, Development Plan Documents 
and Supplementary Planning Documents 
(Local Development Documents).   

Local Development Scheme (LDS) This document (which you are currently 
reading) sets out which documents are part 
of the Local Development Framework, the 
timetable for their review and the preparation 
of new documents.  Although it is a statutory 
document, it is not a Local Development 
Document (LDD). 

Local Plan A document produced under the old planning 
system, which set out all the Council’s 
policies on the development of land.  The 
existing Dacorum Borough Local Plan 1991-
2011 was automatically saved for three 
years from September 2004 From 
September 2007, all the policies in the Local 
Plan except 27 were saved with the 
permission of the Secretary of State. Saving 
the policies in this way allows time for 
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replacement documents under the new 
system to be produced. 

Saved Policy Local Plan policies that remain in use for 
town planning purposes until they are 
replaced by an Adopted Development Plan 
Document, such as the Core Strategy of 
General Development Management policies. 
The Core Strategy Appendix will set out 
which Local Plan policies are replaced by 
those of the Core Strategy. 

Statement of Community Involvement (SCl) This sets out the Council’s policy on 
involving the community in policy-making 
and major planning applications.  It is a Local 
Development Document.   

Regional Spatial Strategy (RSS) This was the successor to both the non-
statutory Regional Planning Guidance and to 
the statutory Structure Plan.  It set out the 
strategic context for development across the 
region, including setting the level of new 
housing to be accommodated.  The RSS for 
the East of England has now been formally 
revoked in and no longer forms part of the 
development plan. 

Strategic Environmental Assessment (SEA) This is required under the terms of the 
European directive 2001/42/EC, i.e. 
“environmental assessment of certain plans 
and programmes, including those in the field 
of planning and land use”.  It is undertaken in 
conjunction with the Sustainability Appraisal 
for Development Plan Documents. 

Structure Plan Document produced by the County Council 
under the old planning system considering 
strategic issues.  Remaining ‘saved ‘policies 
were revoked alongside the RSS and its 
policies no longer apply. 

Supplementary Planning Documents (SPD) Provide more detailed guidance to applicants 
wishing to develop land.  The community will 
be involved in their preparation, but there is 
no independent examination of the 
document. 

Supplementary Planning Guidance (SPG) This is the same as SPD, but produced 
under the old system, with fewer regulations 
governing its preparation. Also a term used 
for new guidance that has not been through 
all of the formal procedures required for 
SPDs. 

Sustainability Appraisal (SA) An appraisal of local development 
documents against their environmental, 
social and economic impacts.  This often 
incorporates Strategic Environmental 
Assessment (SEA), required for some plans 
and proposals under European law. 

 

 
 


